

# UVBGSa Important Dates for Deliverables

13 September 2018

- Introduction
- Project Schedule

8 November 2018

- Data Management Plan Needs Assessment
- Draft Communication Plan

14 February 2019

- Communication Plan
- Data Management Plan
- Data Gap Analysis
- Monitoring Network Design

13 June 2019

- Data Gap Analysis
- Monitoring Network Design

10 October 2019

- Data Management System
- Hydrogeologic Conceptual Model

9 January 2020

- Integrated Hydrological Model

12 March 2020

- Sustainable Management Criteria
- Measurable Objectives

9 July 2020

- Future Baseline Water Budget
- Alternative Scenarios

10 September 2020

- Final Sustainable Management Criteria
- Final Measurable Objectives

12 November 2020

- Final GSP Implementation Plan

11 March 2021

- Final GSP Draft/ GSP Submittal

# Technical Advisory Committee Deliverable Schedule

8 November 2018

- Data Gap Analysis
- Monitoring Network Design

16 April 2019

- Phase 1 Documents Review
- Data Management Plan

13 June 2019

- Hydrogeologic Conceptual Model
- Preliminary Integrated Hydrological Model

10 October 2019

- Hydrogeologic Conceptual Model
- Integrated Hydrological Model (Preliminary Water Budget Results)

9 January 2020

- Integrated Hydrological model
- Sustainable Management Criteria
- Measurable Objectives

12 March 2020

- Future Baseline Water Budget
- Alternatives Evaluation

9 July 2020

- Sustainable Management Criteria
- Measurable Objectives

14 January 2021

- Draft GSP

11 March 2021

- Draft GSP