Mendocino County Employees Retirement Association 2019 Board Work Plan

Accountability	Owner	Resources Required	Potential Barriers	Begin Date	Due Date	Status		
OBJECTIVE: MCERA will maintain a 100% success rate in the delivery of monthly retirement benefits								
100% Success Rate on Benefit Payments	Board, Staff				Continuous			
Historical Benefit Review Project	Staff, Counsel, Board			July, 2017	Q2:2020 Originally Q2:2018	in Progress		
Risk Assessment	Staff, Board, RFP	Budget, Staff Time		July, 2020 Orig. July, 2018	Q1:2021 Orig. Q1:2019	In queue		
STRATEGY: Board	employs a policy-fo	cused governance me	odel and operates as	a high performan	ce team.			
Monitor Strategic and Work Plan	Board				Quarterly			
Maintain Policy Review Schedule	Board, Staff				Quarterly	\odot		
Board Training	Staff, others				Quarterly	©		
Organizational Review	Staff, Board	,	Delayed County	layed County July, 2017 Review	Q2:2020	$\stackrel{\smile}{=}$		
			Review		Q4:2018	Renewed Emphasis		
Leadership Transition	Staff, Board			Q1:2020	Q2:2020	June 1, 2020		
Review Board By- Laws	Staff, Board			Q2:2020	Q4:2020	In queue		

May 13, 2020

Mendocino County Employees Retirement Association 2019 Board Work Plan

Accountability	Owner	Resources Required	Potential Barriers	Begin Date	Due Date	Status
OBJECTIVE: MCER	A will maintain a	95% client approval ra	ate.			
Client feedback monitoring	Staff	-/5 Approval Rate	-/- Response Rate		Quarterly	<u> </u>
Update Member Handbook	Staff	Staff Time- 80 hours	Updated Board By-Laws	Q2:2019 Orig. Q4:2016	Q4:2019 Orig. Q2:2017	In queue
STRATEGY: We com Communication Metrics	municate frequer Staff, Board	ntly to educate clients	and stakeholders abo	ut MCERA as well April, 2018	as our achievements Q3:2018	and issues.
Client Presentations	Staff				Semi-Annually	\odot
Community Presentations	Board, Staff		Opportunities		On-going	<u> </u>
Communications Contract	Board, Staff, Consultant	Staff Time, Budget		October, 2019	Q2:2020	·

May 13, 2020

Mendocino County Employees Retirement Association 2019 Board Work Plan

Accountability	Owner	Resources Required	Potential Barriers	Begin Date	Due Date	Status
OBJECTIVE: MCER	A will maintain sta	te of the art technolog	y for pension admir	nistration.		
PG V3 Upgrade	Staff	Staff Time		Q1:2020	Q3:2020	In queue
Electronic Only Payments	Board, Staff			Q3: 2020	Q1:2021	In queue
IT Security Audit	Board, Staff	Budget, Staff Time		Q1:2020	Q4:2020	In queue
OBJECTIVE: MCER	A will be 100% fund	ded by 2040.				
Strategic Planning Off-Site	Board, Staff				Q3:2020	Proposed
Reciprocal Salary Survey	Staff, Actuary	Staff Time		Q4:2020 Orig. Q3:2019	Q2:2021 Orig. Q4:2019	In queue
STRATEGY: We inves	st strategically by f	focusing on asset alloc	ation.			
Asset Liability Study	Board, Staff, Consultant			Q2:2019	Q4:2019 Orig. Q3:2019	✓
Investment Policy Review	Board, Staff, Consultant		A/L Study	Q3:2019	Q2:2020 Orig. Q4:2019	~
Investment Program Review (New Policies)	Board, Staff, Consultant	Staff Time		Q3: 2019	Q4:2019	In queue

May 13, 2020