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SECTION 1: PROJECT INFORMATION 

 
A.  APPLICANT INFORMATION AND PROPOSAL TYPE 

COUNTY NAME STATEFINANCING REQUESTED 

Mendocino $ 25,000,000 
SMALL COUNTY  

(Below 200,000 GENERAL COUNTY 

POPULATION)  

MEDIUM COUNTY 
(200,000 - 700,000 GENERAL 

COUNTY POPULATION)   

LARGE COUNTY 
(700,001 + GENERAL COUNTY 

POPULATION)   

TYPE OF PROPOSAL –  INDIVIDUAL COUNTY FACILITY /REGIONAL FACILITY 

PLEASE CHECK ONE (ONLY): 

INDIVIDUALCOUNTY FACILITY  REGIONAL FACILITY         

B:  BRIEF PROJECT DESCRIPTION 

FACILITY NAME  

Mendocino County Jail Replacement Special Needs Housing Unit and Visitors Center 
PROJECT DESCRIPTION  

Two new facilities. A 60-bed special needs housing unit replacing outdated and un-safe beds and 
providing appropriate beds for inmates needing mental health treatment, programming, and 
medical and dental care. A new visitor’s center will provide space for confidential attorney visits. 

STREET ADDRESS 

951 Low Gap Road 
CITY STATE ZIP CODE 

Ukiah CA 95482 

C.  SCOPE OF WORK – INDICATE FACILITY TYPE ANDCHECK ALL BOXES THAT APPLY. 

FACILITY TYPE (II, III or IV) 

II 
NEW STAND-ALONE 

 FACILITY 
RENOVATION/ 

REMODELING 
 CONSTRUCTING BEDS 

OR OTHER SPACE AT 
 EXISTING FACILITY 

D.  BEDS CONSTRUCTED – Provide the number of BSCC-rated beds and non-rated special use beds that will be subject to  
construction as a result of the project, whether remodel/renovation or new construction.  

 
A. MINIMUM SECURITY 

BEDS  
B. MEDIUM SECURITY 

BEDS  
C. MAXIMUM SECURITY 

BEDS  
D. SPECIAL USE 

BEDS 

Number of beds 
constructed, 
remodeled 

            60  

TOTAL BEDS  
(A+B+C+D) 

60 

E. BEDS REMOVED/ 
DECOMMISSIONED 

F. NET BEDS AFTER COMPLETED 
PROJECT 

20 40 





Proposal Instructions 
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SECTION 2: BUDGET SUMMARY 

 
Budget Summary Instructions 

(This must be part of the 35 page narrative)  Definitions of total project costs for purposes 
of this program (state reimbursed, county cash contribution, and county in-kind contribution) 
can be found in the “Budget Considerations” page 22 of the Senate Bill (SB) 844, 
Construction of Adult Local Criminal Justice Facilities (ALCJF’s) Request for Proposals 
(RFP). The county cash and in-kind contributions are collectively the county contribution. 
Those defined costs in the RFP shall be the guide for accurately completing this budget 
summary section.  
 
In the Budget Summary Table that follows in part D of this section, indicate the amount of 
state financing requested and the amount of cash and/or in-kind contributions allotted to each 
budget line-item, in total defining the total project costs. It is necessary to fully include each 
eligible project cost for state-reimbursed, county cash, and county in-kind contribution 
amounts.  
 
The in-kind contribution line items represent only county staff salaries and benefits, needs 
assessment costs, transition planning costs and/or current fair market value of land. An 
appraisal of land value will only be required after conditional award and only if land value is 
included as part of the county’s contribution.  
 
The total amount of state financing requested cannot exceed 90 percent of the total project 
costs. The county contribution must be a minimum of 10 percent of the total project costs 
(unless the applicant is a small county petitioning for a reduction in the county contribution 
amount). County contributions can be any combination of cash or in-kind project costs. Small 
counties requesting a reduction in county contribution must state so in part A of this section. 
The County contribution must include all costs directly related to the project necessary to 
complete the design and construction of the proposed project, except for those eligible costs 
for which state reimbursement is being requested. 
 
State financing limits (maximums) for all county proposals are as follows. For proposed 
regional ALCJF’s, the size of the lead county determines the maximum amount of funds to be 
requested for the entire project. In the small county category the lead county may request up 
to an additional 10% of the maximum amount as an incentive to build a regional facility: 

 $70,000,000 for large counties;  

 $30,000,000 for medium counties; and, 

 $25,000,000 for small counties. 
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A. Under 200,000 Population County Petition for Reduction in Contribution  

Counties with a population below 200,000 may petition the Board of State and 
Community Corrections (BSCC) for a reduction in its county contribution. This 
proposal document will serve as the petition and the BSCC Board’s acceptance of the 
county’s contribution reduction, provided the county abides by all terms and conditions 
of this SB 844 RFP and Proposal process and receives a conditional award. The 
county (below 200,000 population) may request to reduce the required match to an 
amount not less than the total non-state reimbursable projects cost as defined in Title 
15, Division 1, Chapter 1, Subchapter 6, Construction Financing Program section 
1712.3. If requesting a reduction in match contribution, check the box below to indicate 
the county’s petition.  
 

  By checking this box the county hereby petitions for a contribution 
reduction request as reflected in the proposal budget. 

 
B. Readiness to Proceed Preference 

In order to attest that the county is seeking the readiness to proceed with the proposed 
project, the county included a Board of Supervisors’ resolution doing the following: 
1) identifying and authorizing an adequate amount of available matching funds to 
satisfy the counties’ contribution, 2) approving the forms of the project documents 
deemed necessary, as identified by the board to the BSCC, to effectuate the financing 
authorized in SB 844 3) and authorizing the appropriate signatory or signatories to 
execute those documents at the appropriate times. The identified matching funds in 
the resolution shall be compatible with the state’s lease revenue bond financing. 
Additionally see Section 6 “Board of Supervisors’ Resolution” for further instructions. 
 

  This proposal includes a Board of Supervisors’ Resolution that is attached 
and includes language that assures funding is available and compatible with 
state’s lease revenue bond financing. See below for the description of 
compatible funds. 

 
County Cash Contribution Funds Are Legal and Authorized.  The payment of the 
county cash contribution funds for the proposed adult local criminal justice facility 
project (i) is within the power, legal right, and authority of the County; (ii) is legal and 
will not conflict with or constitute on the part of the County a material violation of, a 
material breach of, a material default under, or result in the creation or imposition of 
any lien, charge, restriction, or encumbrance upon any property of the County under 
the provisions of any charter instrument, bylaw, indenture, mortgage, deed of trust, 
pledge, note, lease, loan, installment sale agreement, contract, or other material 
agreement or instrument to which the County is a party or by which the County or its 
properties or funds are otherwise subject or bound, decree, or demand of any court 
or governmental agency or body having jurisdiction over the County or any of its 
activities, properties or funds; and (iii) have been duly authorized by all necessary 
and appropriate action on the part of the governing body of the County. 

No Prior Pledge.  The county cash contribution funds and the Project are not and 
will not be mortgaged, pledged, or hypothecated by the County in any manner or for 
any purpose and have not been and will not be the subject of a grant of a security 
interest by the County.  In addition, the county cash contribution funds and the 
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Project are not and will not be mortgaged, pledged, or hypothecated for the benefit 
of the County or its creditors in any manner or for any purpose and have not been 
and will not be the subject of a grant of a security interest in favor of the County or 
its creditors.  The County shall not in any manner impair, impede or challenge the 
security, rights and benefits of the owners of any lease-revenue bonds sold by the 
State Public Works Board for the Project (the “Bonds”) or the trustee for the Bonds. 

Authorization to Proceed with the Project.  The Project proposed in the County’s 
SB 844 Financing Program proposal is authorized to proceed in its entirety when 
and if state financing is awarded for the Project within the SB 844 Financing 
Program.   

  
C. California Environmental Quality Act (CEQA) compliance 

Has the county completed the CEQA compliance for the project site?  
 

  Yes. If so, include documentation evidencing the completion  
 (preference points).  
 

  No. If no, describe the status of the CEQA certification. 
 
 

D. Agreement Not to Lease Beds if Increasing County Capacity 

If the proposed project results in a net increase in rated beds in the county, will the 
county certify and covenant in writing that the county will not lease housing capacity 
from the proposed SB 844 project to any other public or private entities for a period of 
10 years beyond the completion date of the adult local criminal justice facility? 
 

  Yes. The County agrees that if the project results in a net increase in rated 
beds, the County will not lease capacity in the SB 844 financed adult local 
criminal justice facility to any other public or private entity for a period of 10 
years beyond the completion date of the adult local criminal justice facility.  
The County further agrees to certify and covenant in writing to this 
requirement in future agreements as provided by the BSCC and/or SPWB. 

 
  No. (Project not eligible for SB844 funding) 
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E. Budget Summary Table (Report to Nearest $1,000) 
 

LINE ITEM 
STATE 

REIMBURSED 
CASH 

CONTRIBUTION 
IN-KIND 

CONTRIBUTION 
TOTAL 

1. Construction  $ 19,875,000 $ 428,000  $ 20,303,000

2. Additional Eligible Costs* $ 1,210,000 $ 409,000  $ 1,619,000

3. Architectural $ 2,783,000 $ 60,000  $ 2,843,000

4. Project/Construction 
Management 

$ 1,116,000 $ 0  $ 1,116,000

5. CEQA $ 0 $ 0  $ 0

6. State Agency Fees** $ 16,000 $ 150,000  $ 166,000

7. Audit  $ 0 $ 13,000 $ 13,000

8. Needs Assessment   $ 0 $ 32,000 $ 32,000

9. Transition Planning   $ 0 $ 0 $ 0

10. County Administration   $ 0 $ 0

11. Land Value   $ 0 $ 0

TOTAL PROJECT COSTS $ 25,000,000 $ 1,047,000 $ 45,000 $ 26,092,000

PERCENT OF TOTAL      95.81% 4.01%      0.17% 100.00 %

 * Additional Eligible Costs: This line item is limited to specified fees and moveable equipment 
and moveable furnishings (eligible for state reimbursement or cash contribution), and public art 
(eligible for cash contribution only) 
** For State Agency Fees: State reimbursable costs include Real Estate Due Diligence only. 
State Fire Marshal fees may only be claimed as cash match.  

  
Provide an explanation below of how the dollar figures were determined for each of the 
budget categories above that contain dollar amounts. Every cash contribution (match) line 
item shall be included with a reporting of the full amount budgeted unless a line item is not an 
actual cash contribution project cost for the county. (In that case, indicate so below.) For each 
budget category explanation below, include how state financing and the county contribution 
dollar amounts have been determined and calculated (be specific).  
 
1. Construction (includes fixed equipment and furnishings) (state 

reimbursement/cash match): The cost of construction is estimated to be $20,303,000 
including cost escalation to the anticipated mid-point of construction and a construction 
contingency. Total construction cost estimate was prepared by a professional cost 
estimator with knowledge of jail construction and costs. The estimate is based on 
conceptual building and site plans that were prepared by Nacht & Lewis Architects in 
conjunction with the County and Sheriff’s Office for the new facilities. The conceptual 
planning identifies all site work, infrastructure and utility improvements within the 
project boundary and offsite improvements that required for the new construction. The 
County is estimating State reimbursement to be $19,875,000 for construction within the 
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project boundary. The County is contributing a cash match of $428,000 for construction 
of ADA accessible path improvements to the project area and for other utility 
improvements that are required for the new facilities. 

2. 
 
 
 
 

Additional Eligible Costs (specified allowable fees, moveable equipment and 
furnishings, and public art) A total need of $ 1,619,000 is estimated for additional 
costs, of which the county is requesting state reimbursement of $1,210,000 and with 
match of $ 409,000. 

a) Define each allowable fee types and the cost of each: State Reimbursement: 
$68,000 for Geotechnical Study and Topographic Surveying, $100,000 for 
Permits and Fees, $60,000 for Consultant Plan Checking Services.  County 
Cash Match: $329,000 for Construction Testing and Inspection, $47,000 for 
Facility Programming and Planning. 

b) Moveable equipment and moveable furnishings total amount: State 
Reimbursement: $982,000, County Cash Match: $33,000 

c) Public art total amount: 0 

  
3. Architectural(state reimbursement/cash match):  

a) Describe the county’s current stage in the architectural process: The 
County has completed conceptual planning and programming for the new 
facilities. The County is prepared begin schematic design. 

b) Given the approval requirements of the State Public Works Board (SPWB) 
and associated state reimbursement parameters (see “State Lease 
Revenue Bond Financing” section in the RFP), define which 
portions/phases of the architectural services the county intends to seek 
state dollar reimbursement: The County is seeking reimbursement for the cost 
of design services through Preliminary Plans and Working Drawings, Bidding 
and Construction Support for construction within the Project Boundary.  

c) Define the budgeted amount for what is described in b) above: $2,783,000 
d) Define which portion/phases of the architectural services the county 

intends to cover with county contribution dollars: The County intends to 
cover the cost design services through Preliminary Plans and Working 
Drawings, Bidding and Construction Support for the construction that is outside 
of the Project Boundary. 
 

Define the budgeted amount for what is described in d) above: $60,000 

4. Project/Construction Management - Describe which portions/phases of the 
construction management services the county intends to claim as:  The County 
will hire an experienced Construction Management Firm to assist the County with 
development of construction contracts Division 0 and 1 specifications, marketing and 
bidding the project, review of bids, construction phase support including but not limited 
to construction inspection, change order review and negotiation, pay application review 
and processing, project closeout and commissioning. The County will seek state 
reimbursement of $ 1,116,000 for these services.  
  

a) Cash $0.00 
b) In-Kind $0.00 

5. CEQA – may be state reimbursement (consultant or contractor) or cash match 
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The County has completed CEQA requirements for this project. The County is not 
including the cost of CEQA as part of there match. 

6. State Agency Fees – Counties should consider approximate costs for the SFM 
review which may be county cash contribution (match).  $16,000 for the due 
diligence costs which may be county cash contribution (match) or state 
reimbursement.   The County is budgeting a cash match $150,000 for State Fire 
Marshal review. The County will seek State reimbursement of $16,000 for due 
diligence costs.  

7. Audit of Grant - Define whether the county is intending to use independent 
county auditor (in-kind) or services of contracted auditor (cash) and amount 
budgeted: An in-kind match of $13,000 is budgeted for the independent County 
Auditor to audit the grant. 

8. Needs Assessment - Define work performed by county staff (in-kind), define  
hired contracted staff services specifically for the development of the needs 
assessment (cash match) :  The County utilized in-house staff for the needs 
assessment, The cost of $32,000 has been identified as in-kind match. 

  
9. 
 
 
 
 
10. 

Transition Planning – Define work performed by county staff (in-kind), define the 
staff hired specifically for the proposed project (cash match):  The Sheriff’s Office 
has budgeted for staff time for the jail committee and the project management team, 
but these costs will not be included as in-kind match. 

County Administration – Define the county staff salaries/benefits directly 
associated with the proposed project. The County has budgeted for staff time for 
the jail committee and the project management team. The County is not including 
these costs as an in-kind match. 

11. Site Acquisition - Describe the cost or current fair market value (in-kind):  The 
County owns the project site but is not using the value of the land toward their match. 
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SECTION 3: PROJECT TIMETABLE 

 
Prior to completing this timetable, the county must consult with all appropriate county staff 
(e.g., county counsel, general services, public works, county administrator) to ensure that 
dates are achievable. Please consult the “State Public Works Board (State Capital Outlay 
Process)/Board of State and Community Corrections Processes and Requirements” section, 
page 30 of the RFP for further information. Complete the table below indicating start and 
completion dates for each key event, including comments if desired. Note the required time 
frames for specific milestone activities in this process. The BSCC Board intends to make 
conditional awards at its June 2017 board meeting. 

KEY EVENTS START 
DATES 

COMPLETION 
DATES COMMENTS 

Site assurance/comparable  
long-term possession within 90 days 
of award 

6/8/2017 9/15/2017       

Real estate due diligence package 
submitted within 120 days of award 6/8/2017 9/15/2017       

SPWB meeting – Project 
established within 18 months of 
award 

9/15/2017 11/10/2017       

Schematic Design with Operational 
Program Statement within 24 
months of award (design-bid-build 
projects) 

11/10/2017 4/12/2018 
Includes 1-month for 
BSCC and CSFM 
Review 

Design Development (preliminary 
drawings) with Staffing Plan 4/12/2018 2/6/2019 

Includes 4-months for 
BSCC, CSFM reviews 
and DOF approval 

Staffing/Operating Cost Analysis 
approved by the Board of 
Supervisors 

10/9/2018 10/9/2018  

Construction Documents (working 
drawings) 2/6/2019 3/2/2020 

Includes 5-months for 
BSCC, CSFM reviews 
and DOF approval 

Construction Bids or Design-Build 
Solicitation  3/4/2020 6/2/2020 

30 days for bidding and 
2-months for review of 
bids, and BOS approval 
and award of contract. 

Notice to Proceed within 42 months 
of award 6/2/2020 6/18/2020 Allows 16-days for DOF 

approval prior to NTP. 

Construction (maximum three years 
to complete) 6/18/2020 12/10/2021 

18-months for 
construction and project 
closeout. 

Staffing/Occupancy within 90 days 
of completion 12/10/2021 3/10/2022       
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SECTION 4: FACT SHEET 

 
To capture key information from Section 5: Narrative, applicants must complete this Fact 
Sheet.  Minimal information is requested. Narrative information or explanations are not to be 
included on this Fact Sheet nor as part of the tables in this section.  Explanations of what is 
provided in these tables may be included in the Narrative section of the Proposal Form.  
Proposal narratives may include reference back to one or more of these specific tables (e.g., 
refer to Table 3 in Section 4 Fact Sheet).  
 

Table 1: Provide the following information 

1. County general population 87,869 

2. Number of detention facilities 1 

3. BSCC-rated capacity of jail system (multiple facilities) 295 

4. ADP (Secure Detention) of system 305 

5. ADP (Alternatives to Detention) of system 60 

6. Percentage felony inmates of system 75 

7. 
Percentage non-sentenced inmates of system (this is not for the pretrial 
information that is requested in the rating criteria Section 5) 57 

8. Arrests per month 492 

9. Bookings per month of system 416 

10. “Lack of Space” releases per month 54 

 
 
 

Table 2: Provide the name, BSCC-rated capacity (RC) and ADP of the adult detention 
facilities (type II, III, and IV) in your jurisdiction (county) 

Facility Name RC ADP 

1. Mendocino County Jail 295 305 

2.                   

3.                   

4.                   

5.                   

6.                   

7.                   

8.                   

 



Senate Bill 844, Proposal Instructions 9 2/24/2017 

 

Table 3: List of the offender assessments used for determining programming 

Assessment tools Assessments per Month 

1. Offender Registration Survey 25 to 35 

2.             

3.             

4.             

5.             

6.             



Senate Bill 844, Proposal Instructions 10 2/24/2017 

SECTION 5:  NARRATIVE 

 
Section 5 is limited to 35 pages (the budget narrative from Section 2 must be included in the 
35 page limit) and must be double-spaced with one-inch margins.  All narrative (Section 5) 
must use no smaller than 12-point Arial font and be ordered in the 6 subject areas listed 
below. If the narrative can be written in less than the maximum 35 pages, please do so (avoid 
“filler”). Pictures, charts, illustrations, or diagrams are encouraged in the narrative. Data 
sources must be identified.  
 
If the project is for a regional ALCJF (must meet the requirements outlined in the “Eligible 
Projects” section, “Limit on Number of Projects/Set Asides” (pages 9 and 10) section of the 
RFP), clearly indicate so. Include the names of the partnering counties and their individual 
data that support the project and respond to the requested narrative points. 
 

In order for a proposal to be able to compete and be rated by the ESC, it must include the 
following: 

 Any locked facility constructed or renovated with state funding awarded under this 
program shall include space to provide onsite, in-person visitation capable of meeting 
or surpassing the minimum number of weekly visits required by state regulations for 
persons detained in the facility. (Gov. Code § 15820.946 subd. (f)) 

 Any county applying for financing authority under this program shall include a 
description of efforts to address sexual abuse in its adult local criminal justice facility 
constructed or renovated. (Gov. Code§15820.946 subd. (g)) 

The Proposal structure is designed to allow county applicants to demonstrate how their 
proposed project meets the need for ALCJFs as stated in SB 844, and how proposed 
expenditures of public funds meet the identified need and are justified.  The presentation of 
information about the proposed project should allow both applicants and raters to make a 
step-by-step connection between the need addressed by the project and its associated 
budget request.  

The raters will ask many questions about the proposed project as they evaluate, including but 
not limited to: 

 What need is the project designed to meet? 
 What construction work does the county propose is necessary to meet this need? 
 How will offender programming and/or treatment be served in the proposed new or 

renovated facility? 
 What is the county plan of action to accomplish the legal, design, and build steps 

required for this project? 
 What is the total project cost, what are the funding sources, and how will the county 

allocate expenditures of these funds? 
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 Will the county be prepared to proceed with the project in a timely manner if financing 
is approved? 

SB 844 describes the purpose for which ALCFJ construction financing is to be awarded. 
Additionally, the legislation states specific factors to be considered in assessing how well a 
proposal suits those purposes. In each section of the proposal, the rater (1) assesses how 
well the narrative addresses the general merit factors that apply to this section, and (2) 
assesses special factors mentioned in the SB 844 legislation as criteria for funding. 

a. General merit is assessed on a 13-point scale: 
0 Fails to meet minimum standards for financing 
1-3 Reaches minimum standards despite deficiencies 
4-6 Generally adequate 
7-9 Good 
10-12 Excellent 

b. Special merit factors are scored from 0 to 4; depending on the factor, it may be scored 
on a 0-4 range, or as yes/no (0/4). 

For an ALCJF construction project, county applicants must answer the following questions: 

1. Statement of Need:  What are the safety, efficiency, and offender programming 
and/or treatment needs addressed by this construction proposal? Please cite 
findings from the needs assessment (through 2019) submitted with this proposal. 

General Merit Factors  
  A.  To what extent does the need described in the proposal match the legislative intent of 

SB844? 
  B. Does the applicant provide a compelling case for the use of state financing to meet 

this need? 
  C. How well is the description of need supported by evidence provided by the applicant?  

  
2. Scope of Work:  Describe the areas, if any, of the current facility to be replaced or 

renovated, and the nature of the renovation, including the number of cells, offices, 
classrooms or other programming/treatment spaces to be replaced or added and 
the basic design of the new or renovated units. 

General Merit Factors:  
A. How will the planned replacement, renovation, or new construction meet the needs 

described in Question 1 (Statement of Need)? 
B. How well does the proposed project plan suit general operational requirements for 

the type of facility in the proposal, including factors such as safety, security and 
efficiency? 

C. Where applicable, how well does the proposed project meet specific needs for 
programming and treatment space? 

Special factors (Gov. Code, §15820.946, subd. (c)) Funding consideration: 
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A. Does the county plan for seeking to replace compacted, outdated, or unsafe housing 
capacity that will also add treatment space; or,  

B. Does the county plan for seeking to renovate existing or build new facilities that 
provide adequate space for the provision of treatment and rehabilitation services, 
including mental health treatment.  
 

3. Programming and Services: Describe the programming and/or treatment services 
currently provided in your facility.  Provide the requested data on pretrial inmates 
and risk-based pretrial release services.  Describe the facilities or services to be 
added as a result of the proposed construction; the objectives of the facilities and 
services; and the staffing and changes in staffing required to provide the services. 

General Merit Factors: 
A. How clearly described are the facility’s current programming and/or treatment 

services? 
B. If improvements to programming and/or treatment services are expected as a result 

of the planned construction project: 
 Are the improvements to programming and/or treatment services clearly 

described? 
 How strong is the evidence provided by the applicant that the programming 

and/or treatment services planned for inmates upon project completion will help 
reduce recidivism or meet inmates’ health and treatment needs while 
incarcerated? 

 What are the applicant’s current efforts and the plan to provide a post-release 
continuum of care? Describe the applicant’s efforts to collaborate with 
community based partners in this effort. 

C. If improvements are designed to replace compacted, outdated, or unsafe housing 
capacity:  
 How are the program and treatment service needs of the facility population 

expected or planned to be met? 
 Are the improvements to housing deficiencies clearly described? 
 To what extent will the deficiencies be remedied by the proposed construction? 

D. How thoroughly does the staffing plan and lines of authority (including interagency 
partnerships, if relevant) in program and treatment management meet operational 
objectives? 

Special Factors (Gov. Code, § 15820.946, subd. (b)) Mandatory Criterion:  

A. The county provided documentation that states the percentage of its inmates on 
pretrial status between January 1, 2015 and December 31, 2015 in the narrative of 
question 3.  

 

B. Provided a description of the county risk-assessment-based pretrial release program is 
provided in the narrative of question 3.  

 
4. Administrative Work Plan:  Describe the steps required to accomplish this project.  

Include a project schedule, list the division/offices including personnel that will be 
responsible for each phase of the project, and how it will be coordinated among 
responsible officials both internally and externally.  
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General Merit Factors: 
A. How clearly described are the elements of the work plan:  timeline, assigned         

responsibilities, and coordination? 
B. Can the scope of work described in Question 2 (Scope of Work) feasibly be 

accomplished within the time allotted? 

5. Budget Narrative:  Describe the amounts and types of funding proposed and why 
each element is required to carry out the proposed project.  Describe how the 
county will meet its funding contribution (match)requirements for all project costs 
in excess if the amount of state financing requested and how operational costs 
(including programming costs) for the facility will be sustained.  

General Merit Factors: 
A. Is the allocation of effort in the budget appropriately matched to the objectives 

described under project need, scope of work, offender treatment and programming, 
and administrative work plan? 

B. Are the budgeted costs an efficient use of state resources? 
C. Rate the applicant’s plan for sustaining operational costs, including programming 

over the long term. 

6. Readiness to Proceed (Gov. Code, § 15820.946, subd. (b)(2)) Funding Preference: 
 
A. Did the county provide a board resolution: 1) authorizing an adequate amount of 

available matching funds to satisfy the counties’ contribution 2) approving the forms 
of the project documents deemed necessary, as identified by the board (SPWB) to 
the BSCC, to effectuate the financing authorized by the legislation,  
3) authorizing the appropriate signatory or signatories to execute those documents at 
the appropriate times.  The matching funds mentioned in the resolution shall be 
compatible with the state’s lease revenue bond financing. See page 2 of the 
Proposal Form and Instructions for more information regarding “compatible funds”. 

 
Note: Finance and the SPWB will ultimately make the final determination of any fund 

sources compatibility with the SPWB’s lease revenue bond financing. For multi-
county proposals or regional proposals, applicants must attach their MOUs. All 
partners in the regional application must provide a board resolution.  

 
B. Did the county provide documentation evidencing CEQA compliance has been 

completed? Documentation of CEQA compliance shall be either a final Notice of 
Determination or a final Notice of Exemption, as appropriate, and a letter from 
county counsel certifying the associated statute of limitations has expired and 
either no challenges were filed or identifying any challenges filed and explaining 
how they have been resolved in a manner that allows the project to proceed as 
proposed. 



Senate Bill 844, Proposal Instructions 14 2/24/2017 

The evaluation factors to be used and the maximum points that will be allocated 
to each factor are shown in the table below.  

 

 
 
 
Notes: 

SF  Special Factor 
0-12  Scored on a 0 to 12 pt. range 
0-4  Scored on a 0 to 4 pt. range 
0/4  Scored 4 if pass, 0 if fail 
0/12  Scored 12 if pass, 0 if fail 
 

EVALUATION FACTOR 
Scoring 
Method 

Percentage 
Weighted 

Score 

1. Statement of Need 0-12 15% 18 

2. Scope of Work 0-12 15% 18 

 SF A/B: Feasible plan to replace compacted 
housing/expand program/treatment space 0-4  4 

3. Programming and Services 0-12 25% 30 

 SF A: Documents pretrial inmate 
percentage 0/4  4 

 SF B: Describes risk assessment-based 
pretrial release process 

 
0/4  4 

4. Administrative Work Plan 0-12 10% 12 

5. Budget Narrative 0-12 10% 12 

6. A. Readiness: Board Resolution 0/12 10% 12 

 B. Readiness:  CEQA Compliance 0/12 15% 18 

TOTAL POINTS 96 100% 132 
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  1.     STATEMENT OF NEED 
What are the safety, efficiency, and offender programming and/or treatment needs 
addressed by this construction proposal? Please cite findings from the needs 
assessment (through 2019) submitted with this proposal. 
 

The Mendocino County Sheriff’s Office operates the County’s only jail facility which 

is located at 951 Low Gap Road in Ukiah, California. It is located at the edge of residential 

neighborhood, across from a high school and cemetery, and backs up to a golf course. 

The jail is located between the Mendocino County Sheriff’s Office and the Mendocino 

County Fleet and Facilities Division.  

 

Figure 1: Mendocino County Jail Facility 

The first section of the facility was built in 1985 and had a rated capacity of 86. The 

core of the original facility was masonry, but the four housing wings were linear style pre-

fabricated (semi-permanent) metal structures. Over the subsequent years as the need for 

more beds increased, 34 cells were turned in to triple bunks in 1987. In 1991, an additional 

housing unit was built to replace older housing units and bring the jail to its current Board 

Rated Capacity (BRC) of 295. The current Average Daily Population (ADP) of the facility 

is 305.  
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 The ADP above rated capacity of 295 creates excessive stress on the system. 

First, the pre-fabricated housing wings are over 32 years old, require a great deal of 

maintenance, are near the end of their useful life, and are not appropriate for many of the 

inmates in the jail. Moreover, the facility lacks adequate housing for the medically and 

mentally ill, elderly, female, incompetent to stand trial (IST) and maximum-security 

inmates. The facility has only 41 maximum-security single cells, but has an immediate 

need of 65 such beds on a daily basis. Many inmates must sleep on temporary beds in 

the dayrooms as they are displaced from cells by maximum-security, protective custody 

and mentally ill inmates, which are scattered throughout the facility in whatever cell is 

available. The county has been found non-compliant in past (2002 to present) BSCC bi-

annual inspections because of this. In conclusion, the design of the current jail is 

inadequate and does not provide the correct quantity and type of beds needed in today's 

correctional environment. It also lacks adequate space for programs such as educational, 

substance abuse and mental health treatment. There is insufficient space for medical 

exams and no accommodations mental health services. While there is currently a dental 

exam room in the facility, it is remote from housing and inappropriately located and 

designed for maximum security inmates. The facility lacks respiratory isolation cells and 

safety cells.  

In-Person Visitation 
 The existing jail facility provides ample in-person public visitation for inmates, 

however, it lacks adequate space for confidential in-person attorney/client 
interviews. This issue is addressed as part of the proposed SB 844 project. Refer 
to Question 2 – Scope of Work response. 

 
County’s Sexual Abuse Prevention Efforts 
 See Attachment 3: Mendocino County Sexual Abuse Prevention Plan relative to 

strategies for preventing sexual abuse in the jail. (Attachments Pg. 3) 
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The following is a summary of the major safety, efficiency, and program/treatment/ 

services needs which our construction project addresses. 

 
Mendocino County Jail - Needs Assessment Key Findings and Conclusions 

Safety 

 Replace sub-standard beds in the 32 year old pre-fabricated (semi-permanent) jail. 

 Construct next generation housing reflecting (a) changing inmate profiles, (b) inmate 

classification characteristics/needs, and (c) overcrowding. 

Efficiency 

 Develop housing configurations which embody new generation podular design 

meeting “best practice” detention operational standards; use technology which 

provides flexibility to meet a wide range of varying inmate classifications. 

 Centralize inmate classifications such as (a) mentally ill, (b) infirmed/geriatric, (c) 

incompetent to stand trial, into a unit collocated with spaces for therapy, interviews, 

medical/dental exams, and the clinical staff needed to treat them. 

Programming, Treatment, and Services 

 Expand classrooms and program space to allow for a wide variety of programming 

and evidence-based counseling which reduces recidivism while addressing individual 

inmate needs. 

 Expand treatment space and support staff areas which can be used for inmates with 

medical, dental and mental health treatment needs 

 Provide appropriate facilities for confidential in-person inmate visitation for attorneys 

and families to satisfy inmate rights. 
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Physical Plant and Functional Needs 

 In order to better understand and identify deficiencies in the Mendocino 

County Jail, the August 2015 Jail Needs Assessment Study analyzed the changing 

inmate populations and their needs relative to safety, efficiency, programming, treatment, 

and services. The following are the Key Findings from the Needs Assessment. 

1.     Mentally Ill Inmates - The mentally ill inmates on psychotropic medications 

over the last seven years make up 22 percent of the population. They are being housed 

in scattered locations throughout the facility, making it challenging for mental health staff 

to treat them in a comprehensive and focused manner. Because of competing programs 

(showers, visiting etc.), it is very difficult for staff to ensure all legal requirements are 

satisfied.  

This is our most difficult population to manage. The Sheriffs’ Office, our justice 

partners, and the Mental Health Department have taken this problem head on. We have 

implemented diversion programs that have helped reduce this population by 38 percent 

over the last seven years.  

 

2.  Geriatric Populations - The population increases in geriatric inmates (age 

groups 60 and older) from 2002 to 2014 create housing accommodation challenges. The 

older population presents a likelihood of serious medical problems requiring constant 

Year 2008 2009 2010 2011 2012 2013 2014 

ADP 291 284 256 210 255 266 293 

Percentage of 
Inmates on 
Psychiatric 
Meds  

21% 27% 25% 24% 24% 15% 15% 

Avg # of 
Inmates on 
Psychiatric 
Meds  

61 77 64 50 61 40 44 
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medical attention. These increase the need for ADA beds and single cells with are lacking 

in the existing facility.  

  
Bookings By Age & Gender 

Female 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011* 2012 2013 2014 Total 

45-49 112 125 112 146 155 171 188 136 172 119 121 95 118 1770 

50-54 36 72 68 60 67 94 103 113 100 123 106 142 105 1189 

55-59 17 16 21 20 23 38 36 39 30 42 42 73 71 468 

60-64 4 3 5 5 14 11 12 10 27 17 31 24 23 186 

65-69 0 1 6 4 0 5 7 7 7 6 6 15 13 77 

70+ 2 0 2 2 0 0 2 1 7 2 3 14 8 43 

                              

Male 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 Total 

45-49 400 453 440 454 500 502 512 470 453 421 372 383 381 5741 

50-54 240 269 322 334 371 363 374 394 380 334 348 317 376 4422 

55-59 102 154 156 194 149 219 209 226 229 197 248 223 246 2552 

60-64 56 59 48 52 49 101 84 95 89 88 118 100 134 1073 

65-69 23 22 23 19 17 44 47 19 27 27 49 44 49 410 

70+ 10 7 10 14 12 17 10 19 24 25 27 20 23 218 

                              
 

Concerns illustrated in the table above are the increases in age groups 60 to 70 

plus from 2002 to 2014. The following are the percentage change within this category: 

Males: +139% for 60-64; +113% for 65-70; and +130% for 70+. Females: +475% for 60-

64; +1200% for 65-70; and +300% for 70+.  

The older population presents a likelihood of serious medical problems that require 

ADA single cell space and constant medical attention. The prevalence of Alzheimer’s and 

Dementia in this population adds a significant burden to both medical and correctional 

staff.      

3.  Incompetent to Stand Trial - The jail has a large percentage of inmates 

classified as Incompetent to Stand Trial (IST). Currently the jail does not have proper 

housing to accommodate this population nor the space necessary to provide therapy and 
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programming to improve competence. There is a need to be able to centralize the housing 

for the mentally ill and have appropriate program space. In our current situation, the 

inmates are spread throughout the jail and do not have concentrated care and 

supervision. This is very time consuming for correctional and mental health staff.  

4.  Lack of Classification Space - The existing jail facility lacks flexibility for 

proper housing and classification. Past planning provided inefficient and ineffective 

housing unit types. We utilize the "pigeon-hole" method (inmates are placed in wherever 

there is an empty cell) for the mentally ill and maximum-security inmates. The correct type 

housing units were not built.  

 

Our 2006 Needs Assessment recommended that we look at additional changes to 

our classification policy, specifically not separating judicial status. That change was made 

and resulted in changes to where we house and program certain inmates. The figure 

above shows the reorganization of the numbers in each category since changes made to 

classification since 2010. However, progress relative to classification procedures is 

limited due to a lack of a centralized housing area for this purpose. 
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5.  Overcrowding of Female Populations – Female populations have 

outgrown available housing. This portion of the jail capacity was not built large enough 

and lacks enough maximum-security cells. Males represent 86 percent of the population 

while female make up 14 percent. However, during this time period, the female population 

increased by 25 percent while the males only increased by 15 percent. The figure below 

illustrates that the female population is consistently near or above capacity. 

 

Percentage of capacity ranges from a low of 77 percent to a high of 113 percent. 

(JNA Page #18). The need for additional bed space, especially for female inmates, is 

exacerbated when an inmate needs to be isolated in a double cell. Ideally, there should 

be three separate classifications for the female inmate population i.e. maximum, medium, 

and minimum security. The critical component that is missing is a maximum-security 

housing unit for females.  

6.  Centralized Maximum-Security Housing - The jail lacks a centralized 

maximum-security housing area creating challenges to managing that population. 

Currently, there are 41 maximum-security cells spread through nine housing units. 

Because there are not enough single cells for the actual number of inmates requiring a 
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single cell, it causes the use of double cells in those specific units, displacing those 

inmates who have to be housed on temporary bunks. Moreover, the existing jail lacks 

properly designed, new generation, high security housing. Maximum-security inmates are 

housed in cells that were built for medium security inmates. The locks can be defeated. 

Assaults on other inmates and staff have occurred and have increased.  

7.  Use of Temporary Beds - Use of non-rated temporary beds to mitigate 

crowded conditions and avoid inmates sleeping directly on the floor is commonplace. This 

on-going practice continues to be an unsafe environment for staff and inmates, and 

constantly raises concern about possible litigation arising due to non-compliance with 

Title 24 standards.  

This information in the figure below, suggests that functional capacity, when there 

are no temporary beds, is achieved when the average daily population is at 210. In our 

case, functional capacity is due to poor design (i.e., facility layout and not having the 

correct bed types to meet the demand from the classification of inmates).  

The number of violent incidents on staff has increased. Between 2005 and 2014 

staff assaults increased 143 percent. The following graph shows the number of violent 

incidents and those involved in the violence. Between 2011, the start of the AB109 

253
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implementation, and 2014, staff assaults increased 143 percent and inmate on inmate 

violence increased by 75 percent. In year 2010/11, the level of violence found a bottom, 

which correlates with having an ADP of 210 inmates. The timeline starting in 2011 shows 

a direct relationship to the increase in violence and the lead up to and roll out of 

implementation of AB 109.  

8.  Lack of Inmate Program Space - The lack of inmate program space 

combined with other competing program requirements severely impedes access to 

Inmate Programs. These programs include religious services, substance abuse, and 

educational programs and impact all levels of classification, however providing maximum-

security inmates is particularly challenging; maximum-security programs must be limited 

to smaller groups and require a higher level of staffing to move inmates to program. 

9.  Attorney-Client Visitation - Attorney-client visits are extremely difficult to 

accommodate because of a lack of visiting space for confidential visits. On occasion, the 

attorney leaves without seeing their client. The local bar and Public Defender has 

complained about the current conditions.  
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10.      Maintenance - The jail facility is maintenance intensive, particularly Building 

1 housing wings which are constructed entirely out of steel. Walls have holes from rust, 

walls and ceilings leak during the winter months; chronic heating and air conditioning 

problems as well as plumbing leaks and circulatory problems.  

Historical Non-Compliance with Standards  

The following is a summary of Title 24 non-compliance issues dating back to 2002. 

They are consistent with and supportive of the Key Findings section of the Needs 

Assessment.  

 2012-2014 - We were found non-compliant of Title 24, 470A 2.8 Dormitories; Title 24, 

470A, 3.5 Beds; Title 24, 470A, 2.9 Dayrooms; Title 24, Section 2.8 Single Occupancy 

Cells; and Title 24, Section 8227 Multiple Occupancy Cells. Each of the non-

compliance instances was due to crowding and the use of temporary beds.  

 2010-2012 - We were found non-compliant of Title 24, 470A 2.8 Dormitories; Title 24, 

470A, 3.5 Beds; Title 24, 470A, 2.9 Dayrooms; Title 24, Section 2.8 Single Occupancy 

Cells; and Title 24, Section 8227 Multiple Occupancy Cells. Each of the non-

compliance instances was due to crowding and the use of temporary beds.  

 2008-2010 - We were found non-compliant of Title 24, 470A 2.8 Dormitories; Title 24, 

470A, 3.5 Beds; Title 24, 470A, 2.9 Dayrooms; Title 24, Section 2.8 Single Occupancy 

Cells; and Title 24, Section 8227 Multiple Occupancy Cells. Each of non-compliance 

instances was due to crowding and the use of temporary beds. We were also non-

compliant on, Title 24, Section 13-1 02(c) 6, Heating and Cooling. Our HVAC units are 

aged and are maintenance intensive.  
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 2006-2008 - We were found non-compliant of Title 24, 470A 2.8 Dormitories; Title 24, 

470A, 3.5 Beds; Title 24, 470A, 2.9 Dayrooms; Title 24, Section 2.8 Single Occupancy 

Cells; and Title 24, Section 8227 Multiple Occupancy Cells. Each of the non-

compliance instances was due to crowding and the use of temporary beds.  

 2004-2006 - No non-compliance issue noted with Title 24.  

 2002-2004 - Title 24, Section 8227 Multiple Occupancy Cells. These noncompliance 

issues were due to crowding and temporary beds.  

  2.     SCOPE OF WORK 
Describe the areas, if any, of the current facility to be replaced or renovated, and 
the nature of the renovation, including the number of cells, offices, classrooms or 
other programming/treatment spaces to be replaced or added and the basic design 
of the new or renovated units.  
 

We propose to construct two stand-alone buildings. The main building, will be a 

Special Needs Housing Unit (SNHU).This locked facility includes housing (along with 

associate yards and program spaces), control, and a medical/dental/mental health clinic. 

The second is a stand-alone building that will serve as a small Visitor Center and will be 

located near the public access to the jail.  Both new buildings are located within the secure 

site of the jail. 

The two stand-alone building additions described in this proposal will remedy the 

challenges Mendocino County faces in delivering the appropriate services to these 

inmates. The proposed Special Needs Housing Unit (SNHU) will provide a secure, 

efficient, and compliant facility which includes the following program elements: 

(a) 60-beds (a mix of maximum security medical, mental health, and IST) 20- 

replacement beds and 40 new beds. 

(b) New program rooms directly accessible to each new housing pods. 
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(c) A new clinic area supporting medical, dental, and mental health services as well 

as staff areas.  

(d) A respiratory isolation cell with an ante room. 

(e) A safety cell. 

(f) New contact visitation space for attorney and family visits, including a family 

visitation room. 

(g) New recreation yards directly accessible from the dayrooms of the new housing. 

Project Overview 

The proposed SB 844 jail project includes two new stand-alone facilities. The first 

is an approximately 20,000 sf, two-story Special Needs Housing Unit (SNHU) located in 

the secure area of the jail campus between two housing units; it will be connected to 

existing jail via an exterior walkway. The upper level of this building will have a tier, 

resulting in a 3-level facility. A second building is a small Visitor Center building on a 

single level located near the public access to the jail. 

New housing in the SNHU will provide the appropriate high security environment 

necessary to treat the County’s most difficult to manage populations including: mentally 

ill; medically ill, geriatric inmates, IST, and maximum-security inmates (male and female). 

Mentally ill inmates who are currently housed wherever there is an available bed will be 

housed in a pod designed specifically for this classification. These inmates will no longer 

be housed in units with mixed classifications. This will result in a safer and more secure 

facility for inmates, staff and the public. The new facility will also allow Mendocino County 

to create a female-only housing area. The new housing pods will also provide much 
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needed disabled accessible cells and amenities. In short, the SNHU will mitigate Key 

Findings #1-5 illustrated in the Statement of Need. 

Construction of the new housing unit will result in the centralization of high security, 

aged, and protective custody inmates. This centralization will enable the most serious, 

violent and disruptive inmates to be centrally located in the facility for health services, 

mental health services and programming. This will increase efficiency while eliminating 

the need for temporary beds (floor sleepers) as the maximum-security inmates will be 

housed in a pod designed for that purpose. This will free up cells in medium-security 

housing pods that are currently used for maximum-security inmates and will allow inmates 

currently sleeping in temporary beds on the floor to be housed in cells. This will result in 

a more secure and safe facility and mitigate Key Findings #6 and #7 from the Statement 

of Need.  

This project will also allow Mendocino County to provide jail inmates with programs 

and medical/mental health treatment that is necessary to reduce recidivism and provide 

a humane environment.  Program spaces will provide inmates with a wide range of 

education, prevention and intervention services and opportunities to develop job skills. 

This addresses Key Finding #8 from the Statement of Need.  When inmates with this 

type of preparation return to the communities, they typically meet with much greater 

success and have much lower rates of recidivism.  The new clinic area will provide space 

for medical exams, dental procedures, and behavioral health treatment.  

Each new housing pod will have direct access to a recreation yard and a multi-

purpose room for programs, classes, and interviews; this will increase efficiency and 

decrease staffing needs. The new building will also include a medical exam/procedure 
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room. This will allow for more and centralized programming and services to the most 

underserved populations in our facility: maximum-security, mentally ill, females, and the 

aged and infirmed. Inmates housed in the new housing unit will have programs, such as 

alcohol and drug counseling, mental health counseling, educational programs and life-

skills programs available to them "on the unit". Mentally ill inmates will be housed in a 

"therapeutic" housing unit and will allow the county to provide jail-based restoration of 

competency. They will also be able to access their recreation yard directly from their pod.  

With a medical exam and procedure room in the unit, these inmate classifications 

will have better access to treatment in a more safe and secure environment. By having 

these classes of inmates able to access many programming opportunities on the unit, 

safety and security of the facility is increased. These inmates will no longer need to leave 

the unit and transition through the facility's hallways exposing them, other inmates and 

staff to attack by mixing high-risk classifications.  

The addition of the Visiting Center will create adequate' space for confidential and 

non-confidential visiting with inmates. The Visiting Center will also provide a safer and 

more secure visiting environment for our sophisticated, violent, disruptive and vulnerable 

inmates. Each classification will have adequate time and space for face-to-face visits with 

attorneys as well as family and friends; this will satisfy Key Finding #9 from the Statement 

of Need. Visiting for inmates, particularly mentally ill inmates, is crucial to them as it helps 

them keep in touch with family and friends and other social bonds that assist in their 

stabilization. Having an appropriate number of safe, secure and confidential visiting 

rooms will also assist inmates in their legal defense and appeals, and will help lower the 

tension in inmates facing criminal charges and jail or prison time upon sentencing. 
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Finally, the new addition will allow for the incremental demolition of the existing 

facility. One of the existing pre-fabricated housing wings will be demolished with the 

eventual replacement of all these semi-permanent structures which are currently a 

challenge to maintain. This satisfies Key Finding #10. 

Project Specifics 

The project consists of two new buildings on a 1/2-acre site located within the 

existing Mendocino County Jail campus. The state funded boundaries maintain a 10-foot 

separation from the existing building, however, one component of the project is the 

demolition of an existing wing of a pre-fabricated jail structure. The main building, the 

Special Needs Housing Unit (SNHU), contains approximately 20,000 sf of Type I-B 

construction. This locked facility includes housing (along with associate yards and 

program spaces), control, and a medical/dental/mental health clinic. The building has 

three levels; the first floor housing is on a single level but the second floor has a tier level. 

A central control has views of all three housing levels to maximize staff efficiency.  

A stand-alone 1,300 sf Visitor Center, of Type V-A construction, is located near the 

public side of the campus. Both new buildings are located within the secure site of the jail 

and connected with covered walkways. 

Central Control 

Central control of the SNHU is access from the second level, but is several steps 

down providing it with views into the lower level housing as well as both levels on the 

second floor. Central control has a 180-degree view of all housing, dayrooms, and 

recreation yards.  It will also have visual control of the remainder of the facility via CCTV 
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coverage. Because the central control is technically located between two floors, it will be 

protected by two-hour fire resistive construction, which includes the glazing panels. 

Housing 

The new facility is planned for 60 board-rated beds in the SNHU. These beds can 

be classified as follows: 

 Acute Medical/Mental Health- These beds are located in two 10-bed pods on the lower 

level. In each of these pods, 6 cells are single bunk and 2 cells are double bunked. 

This housing does not have a tier level because the population it serves are too acute 

move up and down stairs. These beds can swing between mental health and medical 

needs since they are located immediately adjacent to the clinic. These beds are also 

flexible among genders, although one of these pods is intended to serve a female 

population. While a central control room has an elevated view into these pods, a 

separate nurses’ station, centrally located on the same level as the dayrooms, has a 

direct view of cells, dayrooms, yards, program rooms, and clinic areas on this level. 

 Maximum Security Mental Health/IST- These beds are located in two 20-bed tiered 

housing pods located on the second level of the facility. In each of these pods, 16 cells 

are single bunk and 2 cells on the lowest level are doubled bunked. 

All four of the pods described above have direct access to recreation yards and program 

rooms, which are accessible directly from their dayrooms. This not only limits required 

movement but also assures that the inmates housed in these units have unencumbered 

access to programs and services. Additionally, these cells are all serviced from rear 

chases so that maintenance can occur outside of security allowing inmate’s maximum 

time out of cells in dayrooms, recreation yards, or program rooms. 
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Medical, Dental and Mental Health Treatment 

 The new SNHU facility will accommodate medical and dental treatment as well as 

the mental health treatment needs of jail inmates. A respiratory isolation room (with ante 

room) and a safety cell support clinical services. Both are located on the ground floor 

adjacent to the nurses’ station.  Also included in this area is an exam room and dental 

exam/procedure room.  Program rooms which are accessible from the clinic circulation 

as well as directly from dayrooms provide a space for one-on-one interviews, group 

treatment, or tele-psych.  

Programming and Services Rooms 

 There are four program rooms provided; one for each of the housing units. 

Additional program rooms are planned in the visitation building, if the budget permits. As 

mentioned previously, these program rooms are accessible directly from each of the new 

housing units proposed in the SNHU. It is also possible for other inmates to access these 

program rooms from outside of the housing units, allowing these rooms to be used by 

inmates housed in the existing facilities. These program rooms will supplement the new 

program spaces which are created when the SNHU is constructed- allowing areas in the 

existing facilities to be vacated. 

Administration/Staff Services 

 A large nurse station is centrally located on the lower level of the SNHU with direct 

views into the acute housing area as well as views of yards, program spaces, the safety 

cell, exam room, and the dental suite. It also is located adjacent to the respiratory isolation 

room. It will accommodate ample storage space in lockable cabinets. A large, shared 
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office on the upper level of the SNHU will provide clinical staff a location to perform 

administrative functions.  

Visitor Center 

 The Visitor Center is a separate building, which is located near the public access 

to the jail campus. It is intended to facilitate visitation for families and attorneys. There are 

multiple contact visitation rooms;  one of these rooms will provide ADA clearances. If the 

budget permits, the intent is to provide additional rooms, which can be used for family 

visitation or as additional program spaces. 

 

Conceptual Plan of the New Special Needs Housing Unit and Visitor Center 
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See Attachment 2: Conceptual Building Massing (attachment Pg. 2) 

  3.     PROGRAMMING AND SERVICES 
Describe the programing and/or treatment services currently provided in your 
facility. Provide the requested data on pretrial inmates and risk-based pretrial 
release services. Describe the facilities or services to be added as a result of the 
proposed construction; the objectives of the facilities and services, and the 
staffing and changes in staffing required to provide the services.    
 
Inmate Services and Programs 

The philosophy of the Sheriff’s Office is that services and programs provided to the 

inmates have a direct benefit not only to them but also to the facility environment, 

correctional staff, and the community. The current programs provided fall into three 

categories: educational, religious and developmental. It is our goal to provide as many 

opportunities for people to learn how to stabilize their personal lives and obtain the basic 

prerequisites to find employment.  

Education 

 The Ukiah Adult School - provides teachers to prepare inmates to take the test in 

order receive their G.E.D. 
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 Inmate Service - has implemented an online course so inmates can receive a 

California Food Handler Certification.  

 Culinary Program - A local bakery owner has provided training to inmates on how 

to prepare bread and other baked goods. 

 The Horticultural Program provides education on growing fruits and vegetables, 

landscaping, and maintenance of gardens. 

Religious 

The jail chaplain provides service to all faiths and helps the inmates find an additional 

mechanism to add stability to their lives enabling them to overcome their self-made 

obstacles. 

Developmental 

 Men’s Grief – is a program for male inmates. Taught in a safe environment to 

process loss and recognize the role of manifestation of unhealthy behavioral and thinking 

responses.  An emphasis is placed on responses resulting in substance abuse and 

criminal lifestyles.  The facilitator leads the group in collectively exploring alternative 

reactions to loss and corrective actions and reactions. 

 Prescription for Success – In this program, participant level of substance abuse 

risk and use is initially assessed through a one-on-one interview by the Certified Alcohol 

Drug Counselor using the ASAM assessment tool.  Using motivational interviewing and 

journaling, the facilitator utilizes substance abuse education and treatment modalities in 

a group setting to elicit lifestyle changes.  It has a heavy emphasis on cognitive behavioral 

change techniques.  The program is designed to include re-entry assistance.  Minimum 

length of stay:  60 days. 
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 Clean – Is a faith-based substance abuse education program. The program is 

based on the use of workbooks and group process. It is facilitated by a representative of 

our local religious community.  

 Anger Management and Men’s Alternatives to Violence – Is a once a week 

program that provides counseling and credit towards Court ordered anger management 

programming. 

 White Bison-Red Road to Wellbriety – is a program the draws on the philosophies 

and practices of A.A. and N.A.  In addition, it is a program of healing from alcoholism and 

addictions that is culture-specific to Native Americans.  

 Life Skills – is a program that addresses issues, such as; understanding addiction, 

substance abuse and recovery, success outside of jail, prevention of relapse, criminal 

thinking, the process of personal change, and anger management.  

 A.A. and N.A. – Alcoholics Anonymous and Narcotics Anonymous meetings are 

held weekly.  

 Jail to Jobs – This program links employer’s needs and inmates’ abilities. It 

provides inmates with employment.  

 Moral Recognition Therapy - MRT is a cognitive-behavioral counseling program 

that combines education, group and individual counseling, and structured exercises 

designed to foster moral development in treatment-resistant clients. 

Pretrial Services ADP 

Over the period of January 1, 2015 through December 31, 2015 the Mendocino 

County Jail had an Average Daily Population (ADP) of 304 inmates. The ADP of inmates 
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on pretrial status over this period was 182. As the data indicates, the percentage of 

inmates on pretrial status for this time period was 60%. 

Pre-Trial Services/Strategies 

In January 2014, the Sheriff’s Office implemented a pretrial release program. 

Agreed to by justice system partners, we have adopted the Ohio Pretrial Assessment 

Tool to evaluate the level of risk an individual is to the community, risk of re-offending and 

risk to fail to appear for a court date. This tool was developed and validated by the 

University of Cincinnati, Division of Criminal Justice Center for Criminal Justice Research. 

It assesses all inmates that are not released per Penal Code section 853.6 and were 

required to bail. Thus far, it has proven to provide excellent information to the Judge, 

district attorney, and public defender to make sound decisions on custody status. Based 

on the information provided by the assessments, 543 were released. Of those released, 

nineteen failed the program. The causes of the failures were as follows: eleven failed to 

appear and eight were re-arrested. California Proposition 47 has had an impact on this 

program. The proposition changed offenses from felonies to misdemeanors and thereby 

increasing the number of citations at time of booking. The impact has been a decrease in 

the number of interviews and participants that would have gone into the program. 

In comparison to the statewide data, our Needs Assessment shows that 

Mendocino County’s policy on citing and collaborative efforts with our criminal justice 

partners have resulted in a lower percentage of pre-trial detainees. In 2014, we have 

achieved a decrease of 4.8 percent below our 13-year average. We believe this is a direct 

result of implementing the Pre-Trial Release Service program and using the Ohio Pre-
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Trial Release instrument to assess people's needs and risk. Our goal is to reduce our pre-

trial population to a range of 50 to 55 percent of our average daily population.  

This figure depicts that historically there has been a relatively even distribution of 

releases prior to trial.  

Inmate Services is currently implementing the administration of the Offender 

Reintegration Survey (ORS) at the time of program enrollment.  With this information, 

recommendations can be provided to inmates regarding participation in available 

programs, including referrals to outside resources, and data will be gathered identifying 

additional programs that should be considered to reduce recidivism. 

Obstacles/Solutions in Providing Programs  

Restrictions do exist in trying to provide programs to inmates. The main obstacle 

is the design and layout of the facility and no programming space built into the housing 

units. An inordinate amount staff time is taken up with inmate movement. When we fall 

below fixed post staffing levels, programs are cancelled. 

The security level of inmates and lack of secure programming space is another 

hurdle. Minimum and medium security inmates, regardless of judicial status, can be taken 

to the Inmate Service Building.  

Bail, 12279, 31%

Jail Cite, 9421, 32%

Court OR, 9831, 34%

PC 849, 4740, 12%

2002 to 2014 Comparison of Types of Releases Prior to Trial

Bail Jail Cite Court OR PC 849
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The planned facility provides a dedicated program room directly accessible to each 

of the four proposed housing units- eliminating the need to escort inmates and maximizing 

the ability to provide these services to the most difficult populations in the jail. This in turn 

frees up staff and existing program rooms to serve the balance of inmates in the jail. With 

more program rooms and the ability to provide services at each unit, Mendocino County 

can expand the types of evidenced based programs provided to include:  

 Integrated Treatment for Co-occurring Disorders - a treatment model in which the 

same treatment team provides both mental health and substance abuse treatment for 

those with "dual disorders" (simultaneously occurring substance abuse and mental 

illness).  

 Illness Management and Recovery - a psychiatric rehabilitative evidence-based 

practice that is designed to empower people who have serious mental illnesses to 

understand and manage their illness effectively. 

The new housing unit is also designed to accommodate training of individuals who 

are incompetent to stand trial (IST). The housing unit design, arranged with mental health 

staff and program/interview rooms directly accessible to housing, support the Mental 

Health Court efforts to identify individuals with behavioral health issues and to deal with 

their needs appropriately. 

Staffing for Programming, Treatment Services, and Housing 

 Mendocino County, the Sheriff’s Office and their justice community partners 

through the Community Corrections Partnership (CCP), share a common interest in the 

successful pursuit of the SB 844 funding.  These partners have collaborated in the 

planning and development of the conceptual project and have begun planning for the 
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staffing needs to provide new evidence based programs and treatment services when the 

new facility is completed.  

 

See Attachments 1 & 4: Letters from Mendocino County Behavioral Health 

Advisory Board and State Assemblymember Jim Wood. (Attachments pg. 1 & 4) 

Inmate Programming Services: The justice partners and community service partners, 

such as the Mendocino County Health and Human Services Agency, and the Mendocino 

County Probation Department will continue to support programming needs at the jail. 

These agencies will provide resources for the increase in programs that will be needed 

with additional space in the new facility. Funding for these programs will be provided 

through existing revenue sources such as the Mendocino County CCP.  

Medical Services: The new medical and dental treatment space will give the County the 

ability to provide consistent and efficient treatment services to inmates at the jail in a 

centralized location.  Currently, inmates who require medical attention are distributed 

throughout the jail, as are the offices of the clinicians supporting these services. 

Furthermore, the dental area is currently remotely located, and moving high security 

inmates to that location is staff intensive. The new facility will accommodate secure and 

efficient medical, dental, and mental health services. The design places a secure nurse’s 

station in a position to see directly into the medical/mental health housing units and in 

“As we know, effective treatment for mental health conditions is available and the 
proposed retrofit of the Mendocino County Jail to build and provide a Mental Health 
unit, would provide individuals with better access to mental health treatment and 
care while incarcerated…I support the need to retrofit and expand the Mendocino 
County Jail…” 
Jenine Miller, Psy.D., Behavioral Health Director (Feb 7, 2017 Letter of Support) 
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immediate proximity to medical exam, dental exam, the respiratory isolation cell, and the 

safety cell. 

Mental Health Treatment Services:   In March of 2013, the justice partners collaborated 

in starting a Mental Health Court. It has been very successful in diverting people from jail 

and managing them in the community. In April of 2014, a local psychologist contracted 

with the Mental Health Department to perform competency training at the jail for those 

misdemeanor inmates who were deemed incompetent to stand trial. So far, this has been 

very successful in helping the inmates understand the justice system and reduce their 

length of stay. In January of 2015, the Mental Health Department received a grant to do 

case management in the community in cooperation with the Sheriff’s Office. In March 

2015, we applied for and received a grant from the Edward Byrne Memorial Justice 

Assistance Grant (JAG) Program. This has significantly bolstered the mental health court, 

partnerships with the jail and partnerships with Community Based organizations. The new 

facility will provide for mentally ill inmates, staff, and program/interview rooms to be 

located within the same unit, providing improved opportunities to diagnose and treat 

mental disorders. It also places the nurse station with direct views into the medical/mental 

health housing units and the safety cell. 

Housing and Custody Staffing: The conceptual design for the new facility will have one 

fixed post/control room that will become the primary control center for the new housing 

unit, providing custody officers with views of all three housing levels.  It will have the 

“…20% of the jail inmates have a serious mental disorder, yet there exists no area 
of the jail dedicated to their treatment while incarcerated…I have reviewed the 
plans for construction of a SB844-funded facility at the jail dedicated to housing 
and treating inmates with serious mental illness. I strongly support these plans.” 
J. Holden, PhD, Clinical Psychologist (Dec 11, 2016 Letter of Support) 
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capability of remotely controlling all access and exiting from the building.  The existing 

control room for the remainder of the facility will remain. The existing facility will continue 

to house inmates and will still be the primary entry point into the jail. The new facility will 

be staffed to provide safe and efficient operations. This will involve the addition of 

approximately ten (10) Correctional Officers and two (2) additional sergeants covering a 

12 hour shift with a relief factor.  It maintains safe staffing at booking/holding, at each 

inmate supervision point, and allows staff to flow to and from each facility as necessary 

to conduct required duties, provide assistance and support. 

4.    ADMINISTRATIVE WORK PLAN 
Describe the steps required to accomplish this project. Include a project schedule, 
and list the division/offices including personnel that will be responsible for each 
phase of the project, and how it will be coordinated among responsible officials 
both internally and externally. 
 

Mendocino County has developed a project management, construction and 

administrative work plan specifically to address the needs of the proposed SB 844 

Mendocino County Jail Special Needs Housing Unit (SNHU) project. This work plan 

leverages County resources to the fullest while assuring the project scope, project 

schedule, construction budget, and construction quality are maintained. The work plan 

methodology described below is consistent with workplans utilized for other adult 

detention facilities throughout the state. 

 County Contracts for Architectural and Engineering Services; 

 County contracts with a construction management firm  

 County submits site assurance and real estate due diligence package; 

 County submits documents for the State Public Works Board (SPWB) approval and 

completes Task 1: Project Establishment; 
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 County staff work with the architectural firm to prepare preliminary plans; 

 County prepares an Operational Program Statement and Staffing Plan including 

anticipated operating costs; 

 Task 2: Preliminary Plans Approval - County submits preliminary plans to Board of 

State and Community Corrections (BSCC) and the State Fire Marshal for review and 

approval. County staff work with the architectural firm to prepare working drawings; 

 County and State Agreements Completed. Task 3: Consent to Ground Lease 

 County submits construction documents to Board of State and Community Corrections 

(BSCC) and the State Fire Marshal for review and approval; Board of Supervisors 

Approval. 

 Task 4: DOF Approval Proceed to Bid - Board of Supervisors Approval. And 

Department of Finance approves working drawings and issues a Proceed to Bid; 

 Task 5: PMIB – County cash flow projections completed. 

 Bids are received and evaluated; 

 County Board of Supervisors awards a construction contract; 

 Task 6:  Finance Approve Construction - Notice to Proceed for construction; 

 Construction is initiated;  

 Construction, including punch list, is completed;  

 Facility is commissioned and construction contract is closed out;  

 Occupant move-in proceeds 
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Project Management 

The Mendocino County SB 844 SNHU project will be handled from start to finish 

by a Jail Construction Committee and a Project Management Team supplemented by a 

construction management (CM) consultant and architect/engineer (A/E) consultant.  

Members of both of these teams have been involved in the planning and preparation of 

this application and will continue to participate throughout planning, programming, 

development of design and construction documents, bidding, construction, transition and 

occupancy. 

MENDOCINO COUNTY SB 844 PROJECT SCHEDULE
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COUNTY PROJECT MANAGEMENT 

Jail Construction Committee:  

The team members consist of representatives of the Board of Supervisors, Sheriff’s Office 

and the County Executive Office: John McCowen – Mendocino County Supervisor; Carre 

Brown– Mendocino County Supervisor; Thomas Allman– Mendocino County Sheriff’s 

Office; and Carmel Angelo -– County Executive Officer.  

The Committee is responsible to provide regular updates, review to the Board of 

Supervisors, and provide oversight, direction and guidance to the Project Management 

Team. Alan Flora, Assistant CEO has also been designated as the County Construction 

Administrator.   

Project Management Team: 

The Project Management Team members will consist of representatives of the Sheriff’s 

Office, Executive Office and representatives of other County agencies as needed: 

Captain Tim Pearce – Mendocino County Sheriff’s Office; Alan Flora Assistant CEO (with 

Mendocino County 
Board of Supervisors

Chairman of the Board

Jail Construction 
Committee

County Administrator 

Project Management 
Team

Assistant CEO

Construction 
Manager (CM)

Consultant

Architect/Engineer 
(AE)

Consultants
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oversight of Executive Office Divisions of Facilities, Information Services, and Central 

Services (contracts and procurement); Representatives of other County Agencies as 

needed including County Counsel, County Administration, Behavioral Health, Information 

Technology, Community Development, etc. 

The Mendocino County Executive Office – Central Services Division will provide 

the overall coordination of the project and provide direct administration and oversight of 

the Project Management Team. They will also oversee and manage the contracted (CM) 

firm and (A/E).  

 Sheriff’s Office members will be the lead on design and facility layout. The team 

will also represent the interests of the Sheriff and provide technical assistance and 

operational expertise, and will form the Transition Team. In addition to other 

responsibilities the Transition Team will be responsible for planning and implementation 

of new programs and hiring and training new staff.  

  County Auditor-Controller will serve as the Financial Officer for the project 

coordinating with other County offices on all financial aspects of the project, including 

close coordination with the Auditor-Controller and Treasurer Tax-Collector for cash 

management of project costs. The Project Management Team will also include the 

expertise, as needed, of staff from other County Agencies and Departments: Sheriff, 

Capital Projects and Facilities, County Administrative Office, County Counsel, County 

Probation, Health, and Human Services, and others. 

 Clerical support for accounting, project record keeping and documentation will be 

provided by Central Services Division and the Sheriff’s Office.  A full-service CM firm will 

be contracted to provide all aspects of construction management throughout the complete 
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project. A contracted A/E will be responsible for the development of the design and 

construction documents and assisting the county in bidding and construction 

administration.  

The Central Services Division will process consultant and contractor payment 

applications, and in turn, submit them to the State for reimbursement. Designated County 

staff will respond to the Board of State and Community Corrections (BSCC) on all contract 

matters, and the Architect will respond to all minimum codes and standards issues. The 

construction management firm will assist with the monitoring, scheduling, and 

coordinating all activities on behalf of the County and Sheriff’s Office. 

  5.     BUDGET NARRATIVE 
Describe the amounts and types of funding proposed and why each element is 
required to carry out the proposed project. Describe how the county will meet its 
funding contribution (match) requirements for all project costs in excess of the 
amount of state financing requested and how operational costs (including 
programming costs) for the facility will be sustained. 
 

The County of Mendocino, and planning consultants worked collaboratively to 

determine the project costs identified in the budget summary table. The following narrative 

provides an overview of these costs: 

Construction Cost ($23,303,000): With these construction dollars, the County will 

have the necessary funds to carry out the objectives of this project by constructing the 

new standalone facilities with programming and treatment space and replacement 

housing. Additionally, the county will improve utilities that will serve the new facilities and 

improve the accessible path of travel. The estimated cost of construction was determined 

in 2016 dollars and then escalated to the mid-point of construction based on the 

anticipated project schedule. Included in the construction (bid) costs are; fixed equipment 

and furnishings, change order contingency. Construction cost estimates were provided 
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by a professional cost estimating firm, a firm experienced with the jail construction market, 

and based on a conceptual building plan and site layout prepared by Nacht & Lewis. 

Additional Eligible Costs ($1,619,000): Additional eligible costs include: Furniture 

fixtures and equipment ($1,015,000): Includes moveable furnishings for the new facility 

including furnishings for dayrooms and inmate programs and treatment space. In addition 

audio visual equipment and office furnishings, shelving will be purchased. Medical 

equipment such as exam table and tele-med and tele-psych equipment, as well as dental 

equipment are included; Geotechnical and Surveying ($68,000): for Geotechnical 

investigation of the site and topographic boundary surveying for design and due diligence 

efforts; Facility Programming ($47,000) the County contracted with a professional design 

firm for the programming and planning of the new facility; Materials Testing and Inspection 

($329,000): For construction materials and testing and full time inspection services during 

construction; Building Permits and Utility Connection Fees ($100,000): for permitting and 

cost of water service upgrades and connection with public utility; Building Department 

Plan Check Fees ($60,000): The County will contract with a service provider to review the 

plans for compliance with the Building Code. 

The County is contributing ($428,000) in additional eligible costs related to offsite 

work required for the project including; utility upgrades, and required accessible path of 

travel improvements to the project site. 

Architectural ($2,843,000): The County will contract with an Architectural firm 

experienced in Jail design and construction to provide planning, design and construction 

contract documents as well as construction administration services. All required 

engineering services will be provided under this contract. The Architect will assist the 
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county with services needed for project establishment. The County has included the cost 

of these services as part of their cash contribution. 

Construction Management (CM) ($1,116,000): The County intends to contract with 

an experienced CM firm to support the County’s project management efforts and 

construction phase management of the construction contract. The CM will also provide 

an independent opinion of construction costs. The CM will assist the county with services 

needed for project establishment. The County has included the cost of these services in 

the cash match. 

Cash Match Requirements 

The Board of Supervisors has unanimously approved submitting this application 

for SB 844 fund and has acknowledged the funding requirements, including the 

$1,047,000 in required cash match. The County has appropriated, or will appropriate the 

amount of cash contribution funds after conditional project award but before state/county 

funding agreements.  The Project proposed in the County’s SB 844 Financing Program 

proposal is authorized to proceed in its entirety when and if state financing is awarded for 

the Project within the SB 844 Financing Program. 

Sustaining the Cost of Operations: 

The Sheriff’s Office and County construction staff are seeking building designs that 

will translate into the lowest long-term lifecycle cost expense to community taxpayers.  

The County intends on not only minimizing capital construction costs, but is specifically 

mindful of the need to minimize lifecycle cost including, annual staffing and operations 

cost of the new Special Needs Housing Unit. The programming and inmate services 

spaces designed for the project incorporates what research is showing will aid in reducing 
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recidivism and controlling crime.  The project specifically provides much needed program 

and treatment opportunities for special needs inmates including IST population.  This will 

also give the County’s jail the ability to implement more varied inmate programming and 

treatment options and deliver programs and services efficiently and cost effectively. 

The Sheriff’s Office has prepared an estimate of staffing needs for the new facility.  

The staffing allocation for this building will require an additional two (2) Sergeant positions 

and ten (10) Correctional Officer positions. The Sheriff’s Office financial staff has 

projected this additional cost to be as follows: Year 1 – $2,170,984; Year 2 – $2,298,971, 

and Year 3 – $2,410,763. This estimate includes the new staff positions identified above 

in addition to the cost for services, food, supplies and energy. The County through their 

submittal of this SB 844 funding proposal is committing to the staffing and operations of 

the new facility. With a conditional funding award the County will commit through its 

budgetary practices and long range financial planning the funding to operate the new 

facility. This will include a planning effort of the County CCP to fund the necessary staffing 

and support for evidence based programs and mental health treatment. 

  6.    READINESS TO PROCEED 
 

Mendocino County’s Board of Supervisors has approved a resolution, which is 

included with this application. The resolution authorizes an adequate amount of available 

matching funds, approves the forms of project documents deemed necessary for 

financing, and authorizes an appropriate signatory to execute these documents.  

Documentation evidencing CEQA compliance is provided with this application 

including a final Notice of Determination and a letter from County Counsel certifying that 

the statute of limitations has expired. 
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Attachment 1: Letter from Mendocino County Behavioral Health Advisory Board 
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Attachment 2: Mendocino County Jail SB 844 Project Conceptual Massing 
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Attachment 3: Mendocino County PREA Plan 

 

Description of Efforts to Address Sexual Abuse the Jail 
 
The Sheriff’s Office PREA policy mandates zero tolerance toward all forms of sexual 
abuse and sexual harassment. 
 

 Sheriff’s Office has assigned the Correction's Division Lieutenant as the agency-
wide PREA coordinator. 

 
 The Office has assigned the Correction's Division Classification Sergeant as the 

PREA Manager. 
 The Office provides adequate staffing levels to maintain high level of sexual abuse 

prevention. 
 

 All Sheriff’s staff, service providers, and volunteers undergo PREA training and 
understand their responsibilities and duty to report any knowledge, suspicion, or 
information regarding an incident of sexual abuse or harassment that occurs in the 
facility and their duty to report retaliation against inmates or staff who report such 
incidents, or any staff neglect or violation of responsibilities that may have 
contributed to an incident or retaliation. 

 
 The staff utilizes classification screening questions to safely make housing, bed, 

work, education, and program assignments with the goal of keeping separate those 
inmates at high risk of being sexually victimized from those at high risk of being 
sexually abusive. 

 
 Clear lines of sight and good lighting to all inmate areas. 

 
 Video recording and surveillance of all inmate areas, except showers and toilet 

areas. Staff regularly review video and phone recordings, and non-legal mail to 
uncover potential victimization. 

 
 The facility ensures effective communication between staff and inmates including 

those with disabilities. All written PREA materials for inmates, including signs 
throughout the facility, are in English and Spanish with information about their rights 
to be free from sexual abuse and harassment. 

 
 All inmates are educated on the multiple internal ways they can report sexual 

abuse, sexual harassment, staff neglect, or violations of responsibilities that may 
have contributed to such incidents or any other complaint relating to incarceration 
issues. 

 
 All inmates have confidential access without cost to Project Sanctuary Rape Crisis 

Center.  All inmates have been provided with the contact information of the 
following advocacy agencies; Parents Family and Friends of Lesbians and Gays; 
National Human Trafficking Hotline. 
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Attachment 4: Assemblymember Jim Wood Letter of Support 
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SECTION 6: BOARD OF SUPERVISORS’ RESOLUTION 

 
All counties applying for SB 844 financing must include a Board of Supervisors’ resolution 
with the proposal submittal. The resolution must include the requisite components as outlined 
below. For counties submitting multiple proposals (which requires participation in a regional 
ALCJF as described in the RFP), separate resolutions for each proposal, with the necessary 
language contained in each resolution, are required.  
 
The Board of Supervisors’ resolution for the project shall be attached to the original 
proposal and must contain all of the following: 
 

A. Names, titles, and positions of county construction administrator, project financial 
officer, and project contact person. 
 

B. Approving the forms of the project documents deemed necessary, as identified by 
the board (SPBW) to the BSCC, to effectuate the financing authorized by the 
legislation. 

 
C. Authorization of appropriate county official to sign the applicant’s Agreement and 

submit the proposal for funding. 
 

D. Assurance that the county will adhere to state requirements and terms of the 
agreements between the county, the BSCC, and the SPWB in the expenditure of 
state financing and county match funds.  

 
E. Assurance that authorizes an adequate amount of available matching funds to 

satisfy the counties’ contribution. The identified matching funds in the resolution 
shall be compatible with the states’ lease revenue bond financing. (see page 2 of 
this form for description of compatible funds) 

 
F. Assurance that the county will fully and safely staff and operate the facility that is 

being constructed (consistent with Title 15, California Code of Regulations, Chapter 
1, Subchapter 6 section 1756 (j) 5) within 90 days after project completion. 

 
G. All projects shall provide the following site assurance for the county facility at the  

time of proposal or not later than 90 days following the BSCC’s notice of Intent to  
Award: 1) assurance that the county has project site control through either fee 
simple ownership of the site or comparable long-term possession of the site and 
right of access to the project sufficient to assure undisturbed use and possession of 
the site; and, 2) will not dispose of, modify the use of, or change the terms of the 
real property title, or other interest in the site of facility subject to construction, or 
lease the facility for operation to other entities, without permission and instructions 
from the BSCC, for so long as the SPWB lease-revenue bonds secured by the 
financed project remain outstanding.  

H. Attestation to $_________ as the current fair market land value for the proposed 
new or expanded facility. This can be claimed for on-site land value for new facility 
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construction, on-site land value of a closed facility that will be renovated and 
reopened, or on-site land value used for expansion of an existing facility. It cannot 
be claimed for land value under an existing operational facility. (If claimed as in-kind 
match, actual on-site land value documentation from an independent appraisal will 
be required as a pre-agreement condition.) 

I.     Regional ALCJF projects only: A Board of Supervisors’ resolution from all counties 
in the regional partnership containing the items identified above, along with a 
Memorandum of Understanding (MOU) or Joint Powers Agreement (JPA) between 
each of the partner counties. Please consider the information about regional 
ALCJFs for the purposes of this funding program as described in the “Eligible 
Projects” section, “Limit on Number of Projects/Set Asides” sub-section of the RFP, 
before developing these documents. If preliminary MOUs and JPAs are submitted, 
final documents must be submitted within 90 days following the notification to the 
lead county of conditional Intent to Award state financing. 

 
Note: Additionally, refer to “Section 5: Narrative - Readiness to Proceed.”  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 









RESOLUTION NO. 15-120 

RESOLUTION OF THE MENDOCINO COUNTY BOARD OF SUPERVISORS AUTHORIZING 
AN APPLICATION FOR FUNDING UNDER SB 863 TO SUPPORT CONSTRUCTION OF A 
JAIL PROJECT FOR ADDITIONAL SPECIALTY HOUSING AND EXPANDED PROGRAM, 

TRAINING, AND HEALTHCARE SPACE 

WHEREAS SB 863 has made available additional funding that would allow Mendocino 
County to provide an addition to the jail facility and include space for programs, training, and 
healthcare in support of the overarching objectives of the Mendocino County Community 
Corrections Partnership to promote rehabilitation and reduce recidivism; and 

WHEREAS Mendocino County conducted a needs assessment and has determined a 
critical need for additional bed space, additional programing and training space, and space for 
expanded healthcare services in the jail due to the ongoing and ever increasing pressures from 
Public Safety Realignment and other factors; and 

WHEREAS Mendocino County has developed conceptual plans and prepared an 
application seeking funding under SB 863 for upgraded facilities to provide space for programs, 
training, and healthcare (the "Project"); and 

WHEREAS on September 11, 2014 the County adopted a Negative Declaration of 
environmental impacts and the comment period passed without comments or challenges, 
pursuant to the California Environmental Quality Act, for the jail facilities that would be funded 
by the SB 863 application; and 

WHEREAS a certified appraisal of the property was conducted on December 17, 2014 
and determined the land value of the project area was Sixty-six Thousand Dollars ($66,000); 
and 

WHEREAS The County of Mendocino is seeking funding preference for its proposed 
project within the Adult Local Criminal Justice Facilities Construction Financing Program known 
as SB 863; and 

WHEREAS the Board of Supervisors have identified a need for matching funds for a jail 
expansion project in adopting the 2013-2017 Capital Improvement Plan, in the amount of 
$1,000,000. 

NOW, THEREFORE, BE IT RESOLVED that the Mendocino County Board of 
Supervisors authorize the Project proposed in the County's SB 863 Financing Program proposal 
to proceed in its entirety when and if state financing is awarded for the Project within the SB 863 
Financing Program. 

BE IT FURTHER RESOLVED that the following functions shall be performed by 
Mendocino County staff: 

a) Construction Administrator: Assistant Chief Executive Officer Alan D. Flora or his/her 
successor in that position 

b) Project Financial Officer: Auditor-Controller Lloyd Weer or his/her successor in that 
position 



c) Project Contact Person: Jail Commander/Captain Tim Pearce or his/her successor in the 
position; 

BE IT FURTHER RESOLVED that the Mendocino County Board of Supervisors hereby 
approves the form of the project documents to effectuate the financing authorized by SB 863, as 
identified by the State Public Works Board (SPWB) to the Board of State and Community 
Corrections (BSCC); and 

BE IT FURTHER RESOLVED that the Chief Executive Officer is hereby authorized to 
sign the agreements on behalf of the County of Mendocino and to submit a proposal for funding 
under the SB 863 program; and 

BE IT FURTHER RESOLVED that the County of Mendocino will adhere to state 
requirements and terms of the agreements between the county, the BSCC, and the SPWB in 
the expenditure of state financing and county match funds, if any; and 

BE IT FURTHER RESOLVED that the County of Mendocino authorizes matching funds, 
if any, that are required to meet the requirements of the SB 863 program; and 

BE IT FURTHER RESOLVED that the payment of the county cash contribution funds for 
the proposed adult local criminal justice facility project (i) is within the power, legal right, and 
authority of the County; (ii) is legal and will not conflict with or constitute on the part of the 
County a material violation of, a material breach of, a material default under, or result in the 
creation or imposition of any lien, charge, restriction, or encumbrance upon any property of the 
County under the provisions of any charter instrument, bylaw, indenture, mortgage, deed of 
trust, pledge, note, lease, loan, installment sale agreement, contract, or other material 
agreement or instrument to which the County is a party or by which the County or its properties 
or funds are otherwise subject or bound, decree, or demand of any court or governmental 
agency or body having jurisdiction over the County or any of its activities, properties or funds; 
and (iii) have been duly authorized by all necessary and appropriate action on the part of the 
governing body of the County; and 

BE IT FURTHER RESOLVED that the County of Mendocino shall fully and safely staff 
and operate the jail facility funded by SB 863 within 90 days after construction completion; and 

BE IT FURTHER RESOLVED that the County of Mendocino shall provide site 
assurance following the BSCC's Notice of Intent to Award; and 

BE IT FURTHER RESOLVED that the County of Mendocino has established project site 
control through fee simple ownership; and 

BE IT FURTHER RESOLVED the that the County of Mendocino will not dispose of, 
modify the use of, or change the terms of the real property title during the term of any 
agreement with the BSCC; and 

BE IT FURTHER RESOLVED that the county cash contribution funds and the Project 
are not and will not be mortgaged, pledged, or hypothecated by the County in any manner or for 
any purpose and have not been and will not be the subject of a grant of a security interest by 
the County; and 

BE IT FURTHER RESOLVED that the County cash contribution funds and the Project 
are not and will not be mortgaged, pledged, or hypothecated for the benefit of the County or its 



APPROVED AS TO FORM: 
DOUGLAS L. LOSAK, Interim County Counsel 

BY: CARMEL J. ANGELO 
Clerk of the Board 

VLLC 
Deputy 

creditors in any manner or for any purpose and have not been and will not be the subject of a 
grant of a security interest in favor of the County or its creditors; and 

BE IT FURTHER RESOLVED that County shall not in any manner impair, impede or 
challenge the security, rights and benefits of the owners of any lease-revenue bonds sold by the 
State Public Works Board for the Project (the "Bonds") or the trustee for the Bonds; and 

BE IT FURTHER RESOLVED that the Mendocino County Board of Supervisors hereby 
attests that the fair market land value for the proposed new facility is Sixty-six Thousand Dollars 
($66,000). 

The foregoing Resolution introduced by Supervisor Hamburg, seconded by Supervisor 
Woodhouse, and carried this 4th day of August, 2015, by the following vote: 

AYES: Supervisors Brown, McCowen, Woodhouse, Gjerde and Hamburg 
NOES: None 
ABSENT: None 

WHEREUPON, the Chair declared said Resolution adopted and SO ORDERED. 

  

ATTEST: CARMEL J. ANGELO 
Clerk of the Board 

CA BROWN, Chair 
Mendocino County Board of Supervisors 

I hereby certify that according to the 
provisions of Government Code Section 
25103, delivery of this document has 
been made. 

AUG 0? 2015 

Deputy 
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Senate Bill 844, Proposal Instructions 17 2/24/2017 

 PROPOSAL CHECKLIST 

 
a. Page 1 of the Proposal Form is the first page of your proposal. Please use standard 

copy paper. Do not use heavyweight, card stock, or glossy paper. Covers, table of 
contents, introductory letters, tabs, or dividers are not allowed. 

b. The formal proposal includes the Proposal Form, narrative, and required attachments 
(needs assessment, board resolution, regional project MOU’s or JPA’s, one (1) 
additional attachment with a limit of 4 pages of schematics, graphs or charts) as a 
combined document. 

c. Provide one original proposal with Applicants Agreement signed by proper authority on 
page 2 section E. 

d. In addition to the wet signature original and 1 electronic copy (read only). The electronic 
version should be an Adobe Acrobat file (pdf) on a standard CD ROM. 

e. Two whole punch the top of the original copy of the proposal. 

f. Use a clip to secure the proposals. (Do not put proposals in binders or use staples.) 

g. The Arial font used for the proposal and the appendices can be no smaller than 12 point. 

h. The narrative for Sections 5 must be double-spaced with one-inch margins. 

i. The entire narrative (Section 5 and Section 2) cannot exceed 35 pages. 

j. The only attachments are the board resolution, needs assessment, regional project 
MOU’s and JPA’s, and one (1) attachment with a limit of four (4) pages of schematics, 
graphs or charts. 

k. Attach to the original proposal the Board of Supervisors’ resolution (original or copy), 
fully executed, containing the language cited in Section 6 of the Proposal Form. Please 
include an additional copy of the resolution. 

l. Provide one copy of a needs assessment study (as described previously in the RFP) if 
the county intends to build a new facility or add bed space to an existing facility. Projects 
for renovation and program space only are not required to submit a separate needs 
assessment study but are required to comprehensively document the need for the 
project in the proposal. 

m. For regional ALCJFs, provide one copy of the MOU or JPA and the Board of 
Supervisors’ resolution from all participating counties. 
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