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SECTION 00020 
NOTICE INVITING BIDS 

Notice is hereby given that sealed bids will be received at the Executive Office - Facilities and Fleet 
Division, County of Mendocino, 851 Low Gap Road, Ukiah, California 95482 until the hour of 2:00 
p.m., Tuesday, October 17, 2017 as determined by the clock on the wall of the Executive Office - 
Facilities and Fleet Division, County of Mendocino, on at which time they will be publicly opened and 
read aloud in the Executive Office - Facilities and Fleet Division, County of Mendocino, 851 Low 
Gap Road, Ukiah, California for the following project: 

BID 78-17 - Little River Airport Tank Removal Project 

License Required for this Project is: “A” or “C-12” License 

Plans and documents may be seen at the Executive Office - Facilities and Fleet Division, County of 
Mendocino, 851 Low Gap Road, Ukiah, CA 95482. Electronic Plans and Documents may be seen or 
downloaded from the Mendocino County Web Page for Open RFP, Quotes & Bids: 
https://www.mendocinocounty.org/government/executive-office/open-rfp-quotes-bids.  
Additionally plans and documents have been distributed to builder’s exchange plan rooms 
throughout Northern California. In Mendocino County, printed plans may be obtained from the 
following businesses: 

Fort Bragg:   Ukiah: 
Beckman’s S&S Printing and Copy Center Blueprints and Copies 
329 E. Redwood Ave.  846 S. State St. 
Fort Bragg, CA 95437  Ukiah, CA 95482 
707-964-9645  707-462-1197 

Bids shall be made on a form provided by the County and accompanied by a Certified Check, 
Cashier's Check, or Bidder's Bond for ten percent (10%) of the amount bid, made payable to the 
County of Mendocino. The above-mentioned check or Bid Bond shall be given as a guarantee that 
the Bidder shall execute the contract if it be awarded to it in conformity with the contract documents 
and shall provide the surety bond or bonds required, sign the contract and commence work as set 
forth in the Instructions to Bidders of the contract documents. 

The successful Bidder will be required to furnish a Labor and Material Bond and a Faithful 
Performance Bond in an amount equal to one hundred percent (100%) of the contract price. Bonds 
shall each be obtained from a surety company satisfactory to the County of Mendocino. 

Federal Laws, including The Davis-Bacon Act and The Americans with Disabilities Act of 1990, are 
applicable to the project. 

Bidders’ attention is called to Instruction to Bidders and other related documents for full directions 
and information as to bidding and other requirements. 

Pursuant to California Public Contract Code Section 22300, the Contractor may substitute securities 
for any money withheld by the County to insure performance under the Contract. Said securities 
shall be in a form and of a type acceptable to the County. 

A mandatory pre-bid conference and site inspection will be held on Tuesday, October 3, 2017  at 
10:00 a.m. at the Project site, 43001 Little River Airport Road, Little River, California. 

PAYMENT OF PREVAILING WAGES 
Pursuant to the provisions of the Labor Code of the State of California, the Department of Industrial 
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Relations has made a determination of the rate of per diem wages to be paid on the prevailing rate 
of pay for regular, holiday and overtime work in the locality in which the public work is to be 
performed, for each craft, classification, or type of workman needed to execute the contract. All 
County of Mendocino projects greater than $1,000 require that contractors adhere to Prevailing 
Wage requirements (California Labor Code, Sections 1770 through 1775). The rates can be found 
online here: http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm 

CONTRACTOR REGISTRATION 
Per Labor Code Section 1771.1(a) A contractor or subcontractor shall not be qualified to bid on, be 
listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or 
engage in the performance of any contract for public work, as defined in this chapter, unless 
currently registered and qualified to perform public work pursuant to Section 1725.5.  It is not a 
violation of this section for an unregistered contractor to submit a bid that is authorized by Section 
7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the 
time the contract is awarded. 

CERTIFIED PAYROLL RECORDS 
Per Labor Code Section 1776 each contractor and subcontractor shall keep accurate payroll 
records. A certified copy of all payroll records for work performed under this contract shall be 
furnished upon request to a representative of the awarding body. Per SB 854 contractors and 
subcontractors are required to furnish certified payroll reports directly to the Department of Industrial 
Relations. 

EMPLOYMENT OF APPRENTICES 
Each contractor and subcontractor performing work in an apprenticeable craft or trade shall comply 
with Section 1777.5 relating to Apprentices on public works projects.   

MENDOCINO COUNTY BUSINESS LICENSE 
Pursuant to Mendocino County Code Section 6.0 – Business Licenses and Regulations, at the time 
of contract award, the contractor shall supply a copy of their current County of Mendocino business 
license. 

LAWS AND GOVERNANCES 
In the performance of the work contemplated by this contract, the contractor shall conform to and 
abide by all labor requirements and provisions of State and Federal Laws and City and County 
Ordinances and Regulations which may in any manner affect those engaged or employed on the 
work project, including but not limited to the overtime provisions of the Labor Code section 1813 and 
1815 of the State of California. 

END OF SECTION 
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SECTION 00100 

INSTRUCTIONS TO BIDDERS 

PART 1 – GENERAL 

1.1 BIDS RECEIVED 

A. Sealed bids for  BID 78-17 The Little River Airport Tank Removal Project will be received 
at the Facilities and Fleet Division Office, County of Mendocino, 851 Low Gap Road, Ukiah, 
California, until 2:00  p.m. as determined by the clock on the wall of the Facilities and Fleet 
Division Office, on Tuesday, October 17, 2017 and then publicly opened and read aloud in 
the Facilities and Fleet Division Office, County of Mendocino. 

B. Late bids will not be accepted. It is Bidder's responsibility to assure that its bid is delivered 
and received at the location noted above on or before the date and hour set for the bid 
opening. 

1.2 LICENSE REQUIREMENT 

A. The license required for this Project is “A”  or “c-12” License.  

B. Pursuant to Mendocino County Code Section 6.0 – Business Licenses and Regulations, at 
time of contract award, the contractor shall supply a copy of their current County of 
Mendocino business license. 

1.3 SECURING OF PLANS AND DOCUMENTS - FEES 

Electronic Plans and Documents may be seen at, or downloaded from the Mendocino County 
Web Page for Bidding Opportunities – Construction: 
https://www.mendocinocounty.org/government/executive-office/open-rfp-quotes-bids 

1.4 BIDS 

Bids, to be considered, must be in accordance with the following instructions: 

A. Bids must be submitted on the bid form provided by County, properly and completely filled out 
with numbers stated both in writing and in figures and with signatures of all persons signing in 
longhand/cursive. 

B. The completed form shall be without erasures or interlineation and shall not contain 
recapitulations of the work to be done. Only written proposals will be permitted. 

C. A Bid Bond or Certified Cashier's Check made payable to the County of Mendocino for an 
amount equal to at least ten percent (10%) of the bid amount shall accompany each bid. 
Such guaranty to be forfeited should the Bidder to whom the contract is awarded fail to enter 
into the contract. 

1.5 PRE-BID CONFERENCE AND SITE ACCESS 

A. A mandatory pre-bid conference will be held on Tuesday, October 3, 2017 at 10:00 a.m. 
at the site, 43001 Little River Airport Road, Little River, California. 

B. Following the meeting, a site review will be conducted to acquaint Bidders with the Project. 

C. The County reserves the right to schedule additional Mandatory Conference dates. Failure to 
attend at least one pre-bid conference will disqualify a non-attending bidder from the bid. 
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1.6 SUBCONTRACTORS LISTED 

A. In accordance with California Public Contract Code Sections 4100 et seq., inclusive, each 
bidder shall provide a list of subcontractors (Section 00430), giving the name and location of 
place of business and contractor's license number of each subcontractor who will perform a 
portion of the contract work in an amount in excess of one-half of one percent (0.5%) of the 
total contract price.  In each instance, the nature and portion of the work to be subcontracted 
shall be described. 

B. Failure of Bidder to specify a subcontractor for any portion of the work in an amount in 
excess of one-half of one percent (0.5%) of the total contract price constitutes an agreement 
for Bidder to perform that portion of the work itself. After bids are opened, no subcontractor 
may be designated or substituted except as provided for in Sections 4107 et seq. of the 
Public Contract Code. 

C. All Bidders must supply with their Bids the required information on all subcontractors who will 
perform any portion of the work including labor, rendering of service or specially fabricating 
and installing a portion of the Work or improvement according to detailed drawings contained 
in the plans and specifications, in excess of one-half of one percent (0.5%) of total bid. 
Violation of this requirement may result in Bid being deemed non-responsive and not being 
considered. 

1.7 AWARD OR REJECTION OF BIDS 

The contract shall be awarded to the lowest responsible bidder complying with these instructions, 
provided the bid is deemed reasonable and in the best interest of the County of Mendocino.  County 
reserves the right to reject any and all bids, and to waive any informality on bids received whenever 
the rejection or waiver is in the best interest of County. The competency and dependability of the 
bidders will be considered when making the award. 

Additive and Deductive Items:  Method of Determining Lowest Bid.  Pursuant to Public Contract Code 
section 20103.8, if this bid solicitation includes additive and/or deductive items, the checked [X] 
method shall be used to determine the lowest bid:  [check one] 

   X  (a)  The lowest bid shall be the lowest bid price on the base contract without consideration of 
the prices on the additive or deductive items. 

   (b)  The lowest bid shall be the lowest total of the bid prices on the base contract and those 
additive or deductive items that were specifically identified in the bid solicitation or Bid Form as being 
used for the purpose of determining the lowest bid price. 

   (c)  The lowest bid shall be the lowest total of the bid prices on the base contract and those 
additive or deductive items taken in order from a specifically identified list of those items that, when in 
the solicitation, and added to, or subtracted from, the base contract, are less than, or equal to, a 
funding amount publicly disclosed by the County before the first bid is opened. 

   (d)  The lowest bid shall be determined in a manner that prevents any information that would 
identify any of the bidders or the proposed Subcontractors or suppliers from being revealed to the 
public entity before the ranking of all bidders from lowest to highest has been determined. 

If no method is checked, sub-paragraph (a) shall be used to determine the lowest bid. 

Notwithstanding the method used by the County to determine the lowest responsible bidder, the 
County retains the right to add to or deduct from the contract any of the additive or deductive items 
included in the bid solicitation. 

The award of the contract, if awarded, is expected to be made within thirty (30) days and in no event 
later than eighty (80) days after the bid opening.  After award, County shall notify the successful 
Bidder in writing, and forward with the notification original contracts for Bidder’s execution.  Within 
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eight (8) working days after such notification, the successful Bidder shall return the signed contracts 
to County, accompanied by all required Surety Bonds, insurance policies and endorsements. 

 
1.8 TIME OF COMPLETION 
 

Bidder agrees to commence work on or before a date to be specified in the written "Notice to 
Proceed" from County and to fully complete the project within thirty (30) calendar days from date of 
the written "Notice to Proceed". 

 
1.9 ADDENDUM 
 

Any addendum issued during the time of bidding and before bid opening shall be included in the bid. 
The addendum issued by County shall become part of the agreement. Questions to be considered 
for inclusion in an addendum must be in writing and in the hands of County not less than 
seven (7) days prior to bid opening date. 

 
1.10 INTERPRETATION OF DRAWINGS AND DOCUMENTS 
 

Should a Bidder find discrepancies in, or omissions from, the drawings or documents, or should it be 
in doubt as to their intent, it should at once notify County, which will then send responsive written 
instructions in the form of addenda to all Bidders. County will not be responsible for any oral 
instructions. Any verbal conversations with County during the bidding period are not to be construed 
as instructions. Any changes in the Contract documents will be issued by written addendum only. 

 
1.11 WITHDRAWAL OF BID 
 

Bids may be withdrawn prior to, but not later than, the time of bid opening. 
 
1.12 BONDS 
 

The successful Bidder is required to furnish a Labor and Material Bond and a Performance Bond 
each in the amount equal to one hundred percent (100%) of the contract price. In addition, the 
successful Bidder is required to furnish a Bid Bond or Certified Cashier's Check made payable to the 
County of Mendocino for an amount equal to at least ten percent (10%) of the bid amount. Said 
Bonds shall be obtained from a surety company satisfactory to County. 

 
1.13 SUBSTITUTIONS 
 

Any substitution shall be made in accordance with instructions contained in Section 01630 - Product 
Options and Substitutions attached hereto.  Questions concerning substitutions will not be entertained 
during the bidding period. 

 
1.14 LIQUIDATED DAMAGES 
 

In case of failure on the part of Contractor to complete the work within the time stipulated plus any 
duly authorized extension of time granted in writing by County, Contractor shall pay to County the sum 
of $250.00 per calendar day for each day's delay beyond the time prescribed as liquidated damages, 
but not as a penalty. The language in the paragraph of the General Conditions entitled "Time of 
Completion and Liquidated Damages" is incorporated herein. 

 
1.15 BIDDER'S QUALIFICATIONS 
 
 A. All Bidders, Contractors and Subcontractors bidding under joint venture agreements shall be 

duly licensed as provided for under Sections 7000 et seq. of the Business and Professions 
Code. 

 
 B. A corporation which is awarded the Contract will be required to furnish certification attesting 

to its corporate existence, as well as evidence that the Officer signing the contract is duly 
authorized to do so. 
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 C. Bidders and their subcontractors may be required to furnish evidence satisfactory to County 

that they have sufficient means and have had experience in the class of work called for to 
enable them to complete the contract in a satisfactory manner. 

 
 D. No person, firm or corporation shall make or file or be interested in more than one bid for the 

same work, except insofar as alternate bids may be called for. No person, firm or corporation 
shall submit a collusive or sham bid or seek directly or indirectly to induce any other bidder to 
submit a collusive or sham bid or to refrain from submitting a bid or to seek in any way to 
control or fix the price of the bid or any portion of the bid price in order to secure an 
advantage against County or any other person interested in the proposed contract. However, 
a person, firm or corporation submitting a sub-proposal to a bidder or quoting prices on 
materials to a bidder is not hereby disqualified from submitting sub-proposals or quoting 
prices to other bidders. 

 
 E. A licensed contractor shall not submit a bid to a public agency unless (1) its contractor's 

license number appears clearly on the bid, (2) the license expiration date is stated, and (3) 
the bid contains a statement that the representations made therein are made under penalty 
of perjury. Any bid not containing this information, or a bid containing information which is 
subsequently proven false, shall be considered non-responsive and shall be rejected by 
County. 

 
1.16 EXAMINATION OF SITE AND DOCUMENTS 
 

By submitting a bid, Bidder agrees and warrants that (1) it has examined the site and all documents, 
drawings and specifications; (2) it is satisfied that the same are adequate to produce the required 
results; and (3) its bid covers the cost of all items required in the agreement. The work to be 
performed includes all of the items mentioned in these specifications and/or as shown on the plans 
and other documents included as a part of the project. 

 
1.17 ENVIRONMENTAL IMPACT REPORT 

 
 Bidder agrees to perform its work in conformance with any environmental impact reports that may be 

applicable to the project. 
 
1.18 AGREEMENT 
 
 Contract documents include the Agreement which the successful Bidder, as Contractor, will be 

required to execute. 
 
1.19 PRE-CONSTRUCTION CONFERENCE 

 
The successful bidder shall be available for a pre-construction conference with County at a mutually 
convenient time. 

 
1.20 QUALIFICATIONS OF BIDDERS 
 

The work to be performed under this contract is of a very specialized nature. It is the desire of County 
to secure the best work attainable and to maintain a very critical and condensed schedule. Bidders 
considered for award will be limited to those firms who can show to the satisfaction of County that 
they have the facilities and experience necessary to perform the required construction in accordance 
with specifications proposed for this project.  The terms under which bidders will be evaluated and the 
rules that will be applied are attached to the bid documents herein as Section 00120, “Qualification 
Statement”. 

 
 
END OF SECTION 
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SECTION 00306 
 

ANTITRUST CLAIM ASSIGNMENT 
 
 

Pursuant to California Labor Code Section 7103.5, the following certification is hereby set forth 
and made a part of these specifications: 
 
In entering into a public works contract or a subcontract to supply goods, services, or materials 
pursuant to a public works contract, the contractor or subcontractor offers and agrees to assign to 
the awarding body all rights, title, and interest in and to all causes of action it may have under 
Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 
(commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 
arising from purchases of goods, services, or materials pursuant to the public works contract or 
the subcontract.  This assignment shall be made and become effective at the time the awarding 
body tenders final payment to the contractor, without further acknowledgment by the parties. 
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SECTION 00307 
 

NON-COLLUSION AFFIDAVIT 
 
In accordance with California Public Contract Code Section 7106, the following affidavit must be 
completed by the Bidder: 
 
 
 

Non-Collusion Affidavit to be executed by Bidder 
and submitted with bid 

 
 
State of California  ) 
    ) ss. 
County of Mendocino  ) 
 
 
 _____________________________________________, being first duly sworn, deposes 
and says that he or she is ___________________________ of 
_________________________________ the party making the foregoing bid that the bid is not 
made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation; that the bid is genuine and not collusive or sham; that 
the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any 
bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any 
overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any 
advantage against the public body awarding the contract of anyone interested in the proposed 
contract; that all statements contained in the bid are true; and, further, that the bidder has not, 
directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 
 
 
 
 
 
 
 
 
____________________________________________________ 
Signature 
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SECTION 00308 
 

PUBLIC CONTRACT CODE QUESTIONNAIRE 
 
 

In accordance with California Public Contract Code Section 7106, the following questionnaire 
must be completed by the Bidder: 
 
Has the Bidder, any officer of the Bidder, or any employee of the Bidder who has a proprietary 
interest in the Bidder, ever been disqualified, removed, or otherwise prevented from bidding on or 
completing a federal, state, or local government project because of a violation of law or a safety 
regulation? 
 

 Yes   No 
 
If ‘yes’, explain the circumstances in the space below. 
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SECTION 00310 
 

BID FORM FOR  
 

LITTLE RIVER AIRPORT TANK REMOVAL PROJECT 
 

FOR MENDOCINO COUNTY 
 

 
TO:  Mendocino County Purchasing Agent, 
 
It is understood that this bid is based upon completion of the work within the time of completion requirements 
contained in the Instructions to Bidders. 
 
It is agreed that this bid may not be withdrawn for a period of eighty (80) days from the opening hereof. 
 
The undersigned has carefully checked all its figures and understands that the County will not be responsible 
for any error or omissions on the part of the undersigned in making up this bid. 
 
If awarded the Contract, the undersigned agrees to complete the Work thirty (30) calendar days from the date 
of Notice to Proceed. 
 
The undersigned, having become completely familiar with all conditions affecting the cost of the work at the 
place where the work is to be done, and with the drawings, specifications and other contract documents 
prepared and issued thereof and now on file at the General Services Agency Office, hereby proposes and 
agrees to perform everything required to be performed, and to provide and furnish any and all required labor, 
materials, equipment, transportation and services necessary to erect and complete in the best workmanlike 
manner, all as shown and specified. 
 
The following bid amounts are as defined and clarified in the Bids Required portion of these specifications: 
  
 
BASE BID: 
 
 ________________________________________________________________ Dollars ($  ) 
 
 
 
SALES TAX 
 
All bids shall include required California State Sales Tax, cost of all bonds and insurance as required and all 
other items of expense incidental to the contract. The County of Mendocino is exempt from Federal Excise 
Tax. 
 
A licensed Contractor shall not submit a bid to a public agency unless its Contractor's License number 
appears clearly on the bid, the license expiration date is stated, and the bid contains a statement that the 
representations made therein are made under penalty of perjury. Any bid not containing this information, or a 
bid containing information which is subsequently proven false, shall be considered nonresponsive and shall be 
rejected by the public agency. 
 
 
Name of Organization  
 
Type of Organization  
                (Corporation, Partnership, etc.) 
 
Address  
 
Name of State where incorporated  
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Name of Organization  
 
CONTRACTORS LICENSE NO.     EXPIRATION DATE  
 

 Contractor has registered with the State of California’s DIR (Department of Industrial Relations) website. 
 

DIR Registration #: __________________________ 
 
ADDENDA: CONTRACTOR TO ACKNOWLEDGE RECEIPT 
 
I have received the following Addenda pertaining to this project and they have been included as part of my bid. 
 
Numbers:  
 
The undersigned hereby certifies under penalty of perjury that this bid is genuine and not collusive, that all the 
information is correct and that he/she has carefully checked all of the above figures and understands that the 
County will not be responsible for any errors or omissions on the part of the undersigned on making up this 
bid. 
 
 
Signature   
 
 
 
Corporate Seal 
 
 
 
END OF SECTION 
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SECTION 00430 
 

SUBCONTRACTORS LISTING FOR  
 

Little River Airport Tank Removal Project 
 

FOR MENDOCINO COUNTY 
 
In accordance with the provisions of Section 4100 et seq. of the Public Contract Code of the State of 
California, each bidder shall list below the name, license number, and location of place of business of each 
subcontractor who will perform a portion of the contract work in an amount in excess of one-half of one 
percent (0.5%) of the total contract price.  In each such instance, the nature and portion of the work to be 
subcontracted shall be described. 
 
PORTION OF THE WORK  SUBCONTRACTOR'S NAME LICENSE # LOCATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
END OF SECTION 
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SECTION 00500 
 

AGREEMENT FOR LUMP SUM BID 
 
 
 
THIS AGREEMENT, made on the _______day of    in the year ________, between the 
 
County of Mendocino, hereinafter called COUNTY, and                                           ., hereinafter called  
 
CONTRACTOR. 
 
COUNTY and CONTRACTOR, for the consideration described below named, agree as follows: 
 
FIRST:  CONTRACTOR shall furnish all labor, materials, equipment, mechanical workmanship, 

transportation, and services for the installation and completion of the Mendocino County Little 
River Airport Tank Removal Project, in accordance with the contract documents, including 
the Addenda thereto, all as adopted by COUNTY. 

 
SECOND: The work under this contract described below shall be completed within Thirty (30) working 

days from the date of the "Notice to Proceed". 
 
THIRD:  The Contract consists of the following documents, all of which are fully a part hereof as if 

herein set out in full, whether or not hereto attached: 
 

1. Invitation to Bid 
2. Instructions to Bidders 
3. Agreement 
4. Contractor's Guarantee 
5. Close-Out Items including all Warranties 
6. Coordination 
7. Construction Temporary Facilities 
8. Drawings & Specifications 
9. General and Technical Conditions of the Specifications 
10. All modifications thereof incorporated before execution of the Contract 

 
 
FOURTH: COUNTY shall pay to CONTRACTOR, if CONTRACTOR is successful bidder, as full 

consideration for the faithful performance of the Contract the sum of: 
 

                                                                                                         Dollars ($   ). 
 

This sum constitutes the bid for the following project components (referenced hereunder to 
specifications section). This sum includes the following alternate bids: 
 

 
 No Alternate Bids are included in this agreement        
 
 

Payment shall be made each month to CONTRACTOR in accordance with and subject to the 
provisions embodied in the Documents made a part of this Contract. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year 
first above written. 
 
DEPARTMENT FISCAL REVIEW: 

 
___________________________________ 
DEPARTMENT HEAD                 DATE 

 
Budgeted:   Yes    No 
 
Budget Unit:       
 
Line Item:       
 
Grant:  Yes    No     
 
Grant No.:      

  
CONTRACTOR/COMPANY NAME 
 
By:      
 
NAME AND ADDRESS OF CONTRACTOR: 
 
                                                               

 
                                                               
 
                                                               

 
CARMEL J. ANGELO, Chief Executive Officer 
 
 
By: _____________________________ 
      PURCHASING AGENT 
  

  
By signing above, signatory warrants and 
represents that he/she executed this Agreement 
in his/her authorized capacity and that by his/her 
signature on this Agreement, he/she or the entity 
upon behalf of which he/she acted, executed this 
Agreement 

 
INSURANCE REVIEW: 
RISK MANAGER 
 
By:  ______________________________ 
       ALAN D. FLORA, Risk Manager 
 

  
COUNTY COUNSEL REVIEW: 
 
APPROVED AS TO FORM: 
 
KATHARINE L. ELLIOTT,  
County Counsel 
 
 
By: ________________________________ 
      Deputy 

  
    EXECUTIVE OFFICE REVIEW: 
 
APPROVAL RECOMMENDED 

 
By: ____________________________________ 

  CARMEL J. ANGELO, Chief Executive Officer 
 

      
FISCAL REVIEW: 

 
 
By: _____________________________ 

           Deputy CEO/Fiscal 
 

Signatory Authority: $0-25,000 Department; $25,001- 50,000 Purchasing Agent; $50,001+ Board of Supervisors 
Exception to Bid Process Required/Completed   ___________________ 
Mendocino County Business License: Valid  
Exempt Pursuant to MCC Section: ________________________ 
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SECTION 00501 
 

WORKERS’ COMPENSATION CERTIFICATION 
 
 
 

Pursuant to California Labor Code Section 1861, the Contractor hereby certifies the following: 
 
 
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to 
be insured against liability for workers’ compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this contract. 
 
 
 
 
 
 
 
Dated_______________________ 
 
 
 
 
Contractor Signature ____________________________________________________________ 
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SECTION 00650 
 

CONSTRUCTION SITE STORM WATER POLICY 
 

PART I – GENERAL  
 
1.1 SUMMARY 
 

A. Mendocino County Ordinance No. 4313 STORM WATER RUNOFF POLLUTION PREVENTION 
PROCEDURE (Mendocino County Code Chapter 16.30 et.seq.) requires any person performing 
construction and grading work anywhere in the county shall implement appropriate Best 
Management Practices (BMP) to prevent the discharge of construction waste, debris, sediment or 
contaminants from construction materials, tools and equipment from entering the storm drainage 
system or natural waterways (off-site). 

 
 B. By commencing work in this contract, the contractor agrees to comply with Mendocino County 

Code Section 16.30.140 Inspection and monitoring. The County may enter the worksite whenever 
necessary to perform inspections related to the Storm Water Runoff Pollution Prevention 
Procedures for the project including inspection of BMP’s and records relating to storm water plan 
compliance. 

   
  
 
1.2 SUBMITTALS 
 

A. Prior to beginning construction activities, submit construction site Best Management Practice 
(BMP) Plans and Specifications prepared by a Qualified Storm Water Developer (QSD) or the 
Contractor referencing Mendocino County Building and Planning Services Documents noted 
below: 
1. Construction Best Management Practices for over-the-counter building permits for projects 

that do not disturb any soil. 
 

2. Small Construction Site Storm Water Erosion and Sediment Control Plan Template for 
projects that will disturb any soil. 

 
B. Submittal shall include a project specific BMP plan for all areas of soil disturbance and possible 

contamination source generated by the project. Attach copies of the relevant current BMP fact 
sheets from the California Storm Water BMP Handbook Portal planned to address each potential 
source of contamination generated by the project. 

C. A County approved BMP plan is required prior to beginning work on the project. 

 

Part 2 – PRODUCTS 

2.1  MATERIALS 

 A. Provide Materials in Compliance with Approve BMP fact sheets in appropriate quantities to 
mitigate possible runoff, sedimentation and/or contamination in accordance with the approved 
BMP plan. 

 

Part 3 – EXECUTION 
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3.1  PREPARATION 

 A.  Prepare BMP schedule to identify dates when BMP’s will be installed. 

 B. Ensure that BMP Materials are on site in the event of an untimely rain event and prior to October 
15th. 

 C. Identify and mark Storm Drain Inlets and drainage features leading to storm drains or natural 
waterways. 

 D.  Identify and provide instruction and training to on site personnel responsible for installation and 
management of BMP’s. 

3.2 INSTALLATION 

 A. Complete BMP installation Prior to October 1st or prior to ground disturbance activities between 
October 1st and April 15th, and call the project manager for an inspection of the installed BMP 
plan. Do not start grading activities without BMP’s in place. 

 B. Comply with installation guidelines included with BMP fact sheets and suitable to site conditions. 

 C. Remove Contamination and Sediment BMP’s after sources of sedimentation, or contamination 
have been removed from the site or final soil stabilization is complete. Do not remove Erosion 
Control BMP’s until permanent Erosion Control features are established unless directed by the 
County. 

3.3 INSPECTION 

 A. It is the responsibility of the Contractor to provide regular inspection of BMP’s throughout the 
rainy season. Maintain and replace all BMP’s in accordance with the approve BMP plan. 

 B.  Prior to significant rain events, inspect installed BMP’s to ensure all potential sources of 
contamination, sedimentation or erosion are protected by approved BMP’s. 

 C.  During significant rain events verify that installed BMP’s are adequate to the flows on the project 
site. 

D.  Record inspection findings as required by approved BMP plan. 

E. Maintain Inspection records and a copy of the approved BMP plan on the project site for 
inspection by County and NCWRCB. 

F. Failure of the Contractor to comply with the requirements of these specifications and the  
provisions of the approved Storm Water pollution Prevention Plan or BMP plan may result in work 
stoppage, a written citation, monetary fine or any combination thereof.  

 
 
END OF SECTION 
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GENERAL CONDITIONS 
 
 
1. DEFINITIONS 
 

Whenever in the Specifications and other Contract Documents the following abbreviations and terms are 
used, the intent and meaning shall be interpreted as follows: 
 
A.   "Owner" - Board of Supervisors, County of Mendocino, or its authorized agents or assignees. 

 
B. "Agent" - The Agent acting for the County, which shall be either the County General Services Agency 

Director or his/her designee, or the County Executive Officer or his/her designee. 
 

C. "Contractor" - The person or persons, partnership, corporation, or combination thereof, private or 
municipal, who have entered into a contract with the County, as party or parties of the second part or 
his/her or their legal representatives. 
 

D. "Specifications" - The directions, provisions and requirements contained in these Specifications as 
supplemented by the Supplementary Conditions.  Whenever the term "These Specifications" is used 
in this book, it means the provisions as set forth in this book. 
 

E. "Paragraph" - The particular section of subdivision herein designated by a number. 
 

F. "Laboratory" - The designated laboratory authorized by the County to test materials and work involved 
in the Contract. 
 

G. In the case of conflict between the Standard Specification and these Specifications, these 
Specifications shall take precedence over and be used in lieu of such conflicting portions: 
 
A.W.S. American Welding Society 
A.S.T.M. American Society for Testing Materials 
A.S.A. American Standard Association 
N.B.F.U. National Board of Fire Underwriters 
N.B.S. National Bureau of Standards 
A.S.M.E. American Society of Mechanical Engineers 
A.R.I. American Refrigeration Institute 
N.E.M.A. National Electrical Manufacturers Association 
U.L. Underwriter's Laboratories 
E.T.L. Electrical Testing Laboratories 
A.C.I. American Concrete Institute 
F.A. Federal Specifications 
A.I.S.C. American Institute of Steel Construction 
 

H. The County and the Contractor are those named as such in the Agreement.  They are treated 
throughout the Contract Documents as if each were of the singular number and the masculine 
gender. 

 
I.  When the words "Approved", "Satisfactory", or "Equal", "As Directed", etc. are used, approval by the 

County is understood. 
 

J. All Federal, State laws and local laws shall govern the construction of the Contract and all rules, 
ordinances and requirements of authorized officials shall be complied with. 

 
K. It is understood that any reference to the Specifications or designation of the American Society for 

Testing Materials, Federal Specifications or other standard, code, or order, refers to the most recent 
or latest amended specification or designation. 
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2. EXAMINATION OF PLANS AND SPECIFICATIONS 

  
The Bidder shall examine carefully the site of the work contemplated and the proposal, plans, specifications, 
and Contract forms thereof.  It will be assumed that the Bidder has investigated and is satisfied as to the 
conditions to be encountered, as to the character, quality, and quantities of work to be performed and 
material to be furnished, and as to the requirements of these Specifications. 

 
3. DRAWINGS AND SPECIFICATIONS 

 
A. Figured dimensions on the drawings shall govern, but work not dimensioned shall be as directed.  

Work indicated but not particularly detailed or specified shall be equal to similar parts that are 
detailed or specified, or as directed.  Full-size detailed shall take precedence over scale drawings as 
to shape and details of construction.  It is intended that scale drawings, full-size details and 
specifications should agree, but should any discrepancy or apparent error occur in plans and 
specifications or should any work of others affect this work, the Contractor shall notify the County at 
once; if the Contractor proceeds with the work affected without instruction from the County he shall 
make good any resultant damage or defect. 

 
B. All misunderstandings of drawings or specifications shall be clarified by the County, whose decision 

shall be final. 
 

C. Any work called for by the drawings and not mentioned in the Specifications, or vice versa, is to be 
furnished as though fully set forth by both.  Where not specifically stated otherwise, all work and 
materials necessary for each unit of construction, including special construction for any specific 
brand or shape of material called for even though only briefly mentioned or indicated, shall be 
furnished and installed fully and completely as a part of the Contract. 

 
D. Lists, rules and regulations referred to are recognized printed standard and shall be considered as 

one and a part of these Specifications within the limits specified. 
 

E. "General Conditions" apply with equal force to all of the work, including extra work authorized. 
 

F. For convenience, the Technical Specifications are arranged in Divisions and further divided into 
various sections.  It is to be understood, this separation is for convenience of all parties involved and 
is not to be considered as the limits of the work required of any separate trade.  The terms and 
conditions of such limitations are wholly between the County and the Contractors during bidding and 
construction phases; i.e., all work shown, as well as for the proper completion of the project as a 
whole, shall be coordinated by the Contractor and his Subcontractors during bidding and construction 
and shall be provided in this Contract. 

 
4. CONDUCT OF WORK 

 
A. The County reserves the right to do other work in connection with the project by contract or 

otherwise. Contractor shall at all times conduct his work so as to impose no hardship on the County 
or others engaged in the work.  Contractor shall adjust, correct, and coordinate his work with the 
work of others so that no discrepancies shall result in the whole work. 

 
B. The Contractor shall provide at his own cost and risk all labor, material, water, power tools, 

machinery, scaffolding, and framework for the execution of the work.  Equipment shall be adequate 
and as approved. 

 
The Contractor shall obtain all necessary measurements from the work and shall check dimensions, 
levels, and construction and layout and supervise the construction, for correctness of all of which he 
shall be responsible. 
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C. Where work of one trade joins or is on other work, there shall be no discrepancy when same is 
completed.  In engaging work with other materials, marring or damaging same shall not be permitted.  
Should improper work of any trade be covered by another which results in damage or defects, the 
whole work affected shall be made good without expense to the County. 

 
D. The Contractor must anticipate relation of all parts of the work and at the proper time furnish and set 

anchorage, blocking or bonding as required.  Anchorage and blocking necessary for each trade shall 
be a part of same, except where stated otherwise. 

 
E. Assistance required by the County in obtaining measurements or information on the work shall be 

furnished accurately and fully without cost to the County. 
 
5. OWNERSHIP OF DRAWINGS 

 
All plans and specifications shall remain the property of the County and shall be returned to the office of the 
County Director of General Services or shall be accounted for by the Contractor before the final certificate 
will be issued. 

 
6. PUBLIC AND COUNTY CONVENIENCE AND SAFETY 

 
The Contractor shall furnish, erect, and maintain such fences, barriers, lights and signs as are necessary to 
give adequate warning to the public at all times and of any dangerous conditions until final acceptance of the 
work by the County. 

 
7. ACCIDENT PREVENTION 

 
A. It shall be the Contractor's responsibility to keep himself fully informed of all existing and future safety 

regulations, Codes, OSHA requirements, and other laws and regulations governing the work which 
may in any manner affect anyone in and around the project or engaged or employed in the work, or 
materials, equipment, etc. used in the work or which in any way affect the conduct of the work. 

 
B. The Contractor shall appoint a Safety Officer for the project and submit his name to the County. 

 
C. The Contractor shall supply the County with a Material Safety Data Sheet (MSDS) on each 

hazardous substance to be used by the Contractor on the project. 
 

D. The Contractor and his Safety Officer shall be solely responsible for insuring compliance with those 
Codes, regulations, OSHA requirements, and for discovering and correcting any code violations or 
unsafe conditions. 

 
E. Reports of all lost-time accidents shall be promptly submitted to the Owner, giving all pertinent 

information. 
 
8. RESPONSIBILITY FOR DAMAGE 

 
The County shall not be answerable or accountable in any manner for: (1) any loss or damage that may 
happen to the work or any part thereof, for any loss or damage to any of the materials or other things used 
or employed in performing the work; (2) injury to or death of any person or persons, either workers or the 
public; (3) damage to property from any cause which might have been prevented by the Contractor or his 
workers or anyone employed by him.  The Contractor shall be responsible for any liability imposed by law for 
injuries to or death of any person including, but not limited to, workers and the public or damage to property 
resulting from defects or obstructions or from any cause whatsoever during the progress of the work or at 
any time before its completion and final acceptance.  The Contractor shall indemnify, save harmless and 
defend the County of Mendocino, its elected or appointed officers, agents, employees or volunteers 
connected with the work, from all claims or actions for injuries or death of any person, or damage to 
property, resulting from the Contractor's performance of the Contract.  With respect to third party claims 
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against the Contractor, the Contractor waives any and all rights to any type of express or implied indemnity 
against the County of Mendocino, its elected or appointed officers, agents, employees or volunteers. 

 
 In addition to any remedy authorized by law, so much of the money due the Contractor under and by virtue 
of the Contract as shall be considered necessary by the County may be retained by the County until 
disposition has been made of such suits or claims for damages as aforesaid. 

 
9. LAWS TO BE OBSERVED 

 
 The Contractor shall keep himself fully informed of all existing and future State, Federal and local laws, 
codes and regulations which in any manner affect those engaged or employed in the work, or the materials 
used in the work, or which in any way affect the conduct of the work, and of all such orders and decrees of 
bodies and tribunals having any jurisdiction or authority over the same and shall be solely responsible for 
insuring compliance with those laws, codes and regulations. 

 
 A partial, though not necessarily complete listing of laws to be observed by the Contractor is as follows: 

 
 A. Federal Americans with Disabilities Act of 1990. 

 
 B. Federal Labor Standards Act. 

 
 C. The Anti Kick-Back regulations found in 29 CFR Part 3. 

 
D.  All contract clauses required by 29 CFR 5.5 (a) and (c), 20 U.S.C. 1232b ; 40 U.S. C. 276a, 276c, 

327-332; 29 CFR Parts, (926). 
 
E. Nondiscrimination clause and Certification of Non-Segregated Facilities prescribed by Executive 

Order No. 11246, September 24, 1965 as amended by Executive Order 11375. 
 
F. Executive Order No. 11288 of July 7, 1966 (31 FR 9261) "Prevention, Control and Abatement of 

Water Pollution". 
 

G. Executive Order 11988, relating to evaluation of flood hazards. 
 

H. Compliance with all Federal, State and local requirements for handicapped access, fire safety and 
seismic resistance. 

 
10. BONDS REQUIRED 

 
The successful bidder shall furnish bonds as required in the document entitled "Instructions to Bidders" 
which is part of these Contract documents. 

 
11. INSURANCE 

 
The Contractor, at his expense, shall secure and maintain at all times during the entire period of 
performance under this Contract, insurance as set forth below with insurance companies acceptable to the 
County of Mendocino. 

 
The Contractor shall provide to the County of Mendocino certificates of insurance with endorsements 
properly executed by an officer or authorized agent of the issuing insurance company evidencing coverage 
and provisions as stated below: 
 
A. INSURED 

   
Name the County of Mendocino, its elected or appointed officials, employees, agents and volunteers 
as additional insured with regard to damages and defense of claims arising from:  (a) activities 
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performed by or on behalf of the Named Insured, (b) products and completed operations of the 
Named Insured, (c) Premises owned, leased or used by the Named Insured, or (d) Ownership, 
operation, maintenance, use, loading or unloading of any vehicle owned, leased, hired or borrowed 
by the Named Insured, regardless of whether liability is attributable to the Named Insured or a 
combination of the Named Insured and the County of Mendocino, its elected or appointed officials, 
employees, agents and volunteers. 

 
B. SEVERABILITY OF INTEREST 

   
Provide that the inclusion of more than one named insured shall not operate to impair the rights of 
one insured against another insured, and the coverages afforded shall apply as though separate 
policies had been issued to each insured. 
 

C. CONTRIBUTION NOT REQUIRED 
 

Provide that as respects: (a) work performed by the Named Insured on behalf of the County of 
Mendocino; or (b) products sold by the Named Insured to the County of Mendocino; or (c) premises 
leased by the Named Insured from the County of Mendocino; or (d) ownership, operation, 
maintenance, use, loading or unloading of any vehicle owned, leased, hired or borrowed by the 
Named Insured, the insurance afforded by this policy shall be primary insurance as respects the 
County of Mendocino, its elected or appointed officials, employees, agents and volunteers; or stand 
in an unbroken chain of coverage excess of the Named Insured's scheduled underlying primary 
coverage.  In either event, any other insurance maintained by the County of Mendocino, its elected or 
appointed officials, employees, agents and volunteers shall be excess of this insurance and shall not 
contribute with it. 

 
 D. COVERAGE BELOW MINIMUM REQUIRED NOTICE  
 

Provide that the limits of insurance afforded by this policy shall not fall below the minimum 
requirements of the County of Mendocino without notice to the County of Mendocino by certified mail 
return receipt requested.  Such notice shall be addressed to:  County of Mendocino, Courthouse, 
Ukiah, Calif. 95482, Attn: Risk Management. 

 
 E. CANCELLATION NOTICE 
 

Provide that the insurance afforded by this policy shall not be suspended, voided, canceled, non-
renewed or reduced in coverage or in limits except after thirty (30) day's prior written notice, delivered 
in person or by First Class U.S. Mail, has been given to the County of Mendocino.  Such notice shall 
be addressed to:  County of Mendocino, 841 Low Gap Road, Ukiah, Calif. 95482, Attn: Risk 
Management. 

 
Contractor shall furnish to the County of Mendocino certificate(s) of insurance evidencing Workers 
Compensation Insurance coverage to cover its employees.  The Contractor shall require all 
subcontractors similarly to provide Workers Compensation Insurance as required by the Labor Code 
of the State of California for all of the Contractor's and subcontractors' employees. 

 
The Contractor shall not commence work, nor shall he allow his employees or subcontractors or 
anyone to commence work until all insurance required and provisions contained herein have been 
submitted to and accepted by the County of Mendocino.  Failure to submit proof of insurance as 
required herein may result in awarding said Contract to another bidder.  Failure to comply with the 
insurance requirements set forth herein shall constitute a material breach of contract and, at County 
of Mendocino's option, shall subject this Contract to termination. 

 
Insurance coverage in the minimum amounts set forth herein shall not be construed to relieve the 
Contractor for liability in excess of such coverage, nor shall it preclude the County of Mendocino from 
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taking such other action as is available to it under any other provisions of this Contract or otherwise 
in law. 

 
  

 
 
 
 
 

SCOPE OF LIABILITY COVERAGES 
 

Contractor shall furnish to the County of Mendocino certificates of insurance evidencing at the 
minimum the following: 

 
1. Public Liability-Bodily Injury (not auto) $500,000 each person; $1,000,000 each accident, 

 
and 

 
Public Liability-Property Damage (not auto) $500,000 each occurrence; $1,000,000 aggregate.    

 
---or--- 

 
Combined Single Limit Bodily Injury Liability and Property Damage Liability (not    

auto) $1,000,000 each occurrence. 
 

2. Vehicle-Bodily Injury $500,000 each person, $1,000,000 each occurrence, 
 

and 
 

  Vehicle-Property Damage $1,000,000 each occurrence. 
 

---or--- 
 

 Combined Single Limit Vehicle Bodily Injury and Property Damage Liability $1,000,000 each 
occurrence. 

 
12. WORKERS COMPENSATION CERTIFICATION 

 
Contractor certifies as follows: 

 
"I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for Workers Compensation or to undertake self-insurance in accordance with the 
provisions of that Code, and I will comply with such provisions before commencing the performance of the 
work of this Contract".  (Labor Code Section 1861) 

 
13. CONTRACTOR'S RESPONSIBILITY FOR WORK 

 
Until the formal acceptance of the work by the County, the Contractor shall have the charge and care 
thereof and shall bear the risk of injury or damage to any part thereof or to materials or thing employed in 
doing the work or stored on the site by the action of the elements or from any other cause, whether arising 
from the execution or from the non-execution of the work.  The Contractor shall rebuild, repair, restore, 
replace, and make good all injuries or damages to any portion of the work occasioned by any of the above 
caused before final acceptance and shall bear the expense thereof, except such injuries or damages 
occasioned by acts of the Federal Government or the public enemy.  The Contractor's responsibility also 
extends to adjoining property as related to the construction operation. 
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14. RESPONSIBILITY OF COUNTY 
 

 The County shall not be held responsible for the care or protection of any material or parts of the work prior 
to final acceptance, except as expressly provided in these Specifications. 

 
 
 
 
15. COOPERATION BETWEEN CONTRACTORS 

 
 Where two or more contractors are employed on related or adjacent work, each shall conduct his 
operations in such a manner as not to cause any unnecessary delay or hindrance to the other.  Each 
contractor shall be responsible to the other for all damage to work, to person or property, or for loss caused 
by failure to furnish the work within the time specified for completion. 

 
 Should the Contractor, through acts of neglect on the part of any Contractor, suffer loss or damage to the 
Work, the Contractor agrees to settle with such other Contractor by agreement.  If such other Contractor 
should file claim against the County on account of alleged damages to be sustained, the County shall notify 
the Contractor who shall, at his expense, indemnify and save harmless the County against any such claim. 

 
16. SUBCONTRACTING AND ASSIGNMENT 

 
 The Contractor shall give his personal attention to the fulfillment of the Contract and shall keep the work 
under his control.  Should the Contractor subcontract any part of his Contract, the Contractor shall be fully 
responsible to the County for the acts and omissions of his subcontractor and of the persons either directly 
or indirectly employed by the subcontractor as he is for the acts and omissions of persons directly employed 
by himself. 

 
No subcontractor will be recognized as such, and all persons engaged in the work on construction shall be 
considered as employees of the Contractor. 
 

17. PERMITS AND LICENSES 
 

The Contractor shall procure all permits and licenses, pay all charges and fees, and file all notices 
necessary and incidental to the due and lawful prosecution of the work. 
 

18. PATENTS 
 

The Contractor shall assume all responsibilities arising from the use of patented materials, equipment, 
devices or processes used on or incorporated in the work. 
 

19. LIENS 
 

Liens shall be enforced as provided by California State Law pertaining to Public Works. 
 

20. CHANGES IN THE WORK 
 

A. The County may order changes in the work, in which event the Contract sum shall be adjusted by 
one or more, or a combination of, the following methods: 
 
1.  Unit bid prices previously approved or as may be agreed upon. 

 
2. An agreed lump sum substantiated by Contractor, itemizing labor, material, equipment, 

overhead, profit, bond, etc. 
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3. By ordering Contractor to proceed with work and keep correct account with vouchers the actual 
cost of: 
 

   a. Labor, including foreman; 
    
   b. Materials entering permanently into the work; 
 

c. The ownership or rental cost of construction plant and equipment during the time of use 
on the extra work; 
 

d. Power and consumable supplies for the operation of power equipment; 
 

   e. Insurance; 
 

f. Social Security and old age and employment contribution. 
 

B. To the cost under (2) and (3), there may be added a fixed fee to be agreed upon but not to exceed 
fifteen percent (15%) for the estimated cost of the work.  The fee shall be compensation to cover the 
cost of administrative overhead, and profit. 
 

C. On changes which involve a credit to the County, no allowances for overhead need be figured. 
 

D. All such change orders and adjustments shall be in writing.  Claims by Contractor for extra cost shall be 
made in writing before executing the work involved. 

 
 E. All change orders shall be reviewed and approved by the County. 
 
21. COUNTY'S RIGHT TO TERMINATE CONTRACT 

 
 If the Contractor should refuse or neglect to properly perform or prosecute the work or if he should substantially 
violate any provision of the Contract, then the County may, without prejudice to any other right or remedy upon 
seven (7) days written notice to the Contractor, terminate the services of the Contractor and take possession of 
the premises, and all materials, tools, and equipment thereon and complete the work.  The expense thereof shall 
be deducted from the balance otherwise due the Contractor.  If such expense should exceed such unpaid 
balance, then the Contractor shall pay the difference to the County. 

 
22. CONTRACTOR'S RIGHT TO STOP WORK OR TERMINATE CONTRACT 

 
 If the work is stopped for a period of thirty (30) days under an order of any court or other public authority having 
jurisdiction, or as a result of an act of government, such as a declaration of a national emergency making 
materials unavailable, through no act or fault of the Contractor or a Subcontractor or their agents or employees or 
any other persons performing any of the work under a contract with the Contractor, or if the work should be 
stopped for a period of thirty (30) days by the Contractor because no certificate for payment has issued as 
provided in Paragraph 25 or because the County has not made payment thereon as provided in Paragraph 25, 
then the Contractor may, upon seven (7) additional days' written notice to the County, terminate the Contract and 
recover from the County payment for all work executed and for any proven loss sustained upon any materials, 
equipment, tools, construction equipment and machinery, including reasonable profit and damages. 

 
23. TIME OF COMPLETION AND LIQUIDATED DAMAGES 

 
A. In case all the work called for under the Contract is not completed before or upon the expiration of the time 

limit as set forth in these specifications, damage will be sustained by the County, and it is impracticable to 
determine the actual damage which the County will sustain in the event of and by reason of such delay.  It is 
therefore agreed that the Contractor will pay to the County the sum of money per calendar day for each 
day's delay beyond the time prescribed as required in the document entitled "Instructions to Bidders", which 
is a part of these Contract Documents.  The Contractor agrees to pay such liquidated damages as herein 
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provided, and in case the same are not paid, agrees that the County may deduct the amount thereof from 
any money due or that may become due the Contractor under the Contract. 

 
B. In case the work called for under the Contract is not finished and completed in all parts and requirements 

within the time specified, the County shall have the right to extend the time for completion or not, as may 
best serve the interest of the County.  If the County decides to extend the time limit for the completion of the 
Contract, the County shall further have the right to charge the Contractor, his heirs, assigns or sureties, and 
to deduct from the final payment for the work, all or any part, as it may deem proper, of the actual cost of 
County, including inspections, superintendence, and other overhead expenses directly chargeable to the 
Contract, and which accrue during the period of such extension.  The cost of final inspections shall not be 
included in such charges. 

 
C. The Contractor shall not be assessed with liquidated damages nor the cost of County's services and 

inspection during any delay in the completion of the work caused by acts of God or the public enemy, acts of 
the County, fire, flood, earthquake, epidemics, quarantine restrictions, strikes, freight embargoes, shortages 
of materials, labor, fixtures or equipment (provided the Contractor furnishes satisfactory and acceptable 
proof that he has made diligent attempts to obtain same) and unusually severe weather or delays of 
subcontractors due to such causes, provided the Contractor shall within ten (10) days from the beginning of 
such delay notify the County in writing of the delay.  County's findings of fact thereon shall be final and 
conclusive. 

 
D. The County agrees that changes in work ordered pursuant to Paragraph 20 and extensions of completion 

time made necessary by reasons thereof, shall in no way release any guarantee given by the Contractor or 
the Contract let hereunder, nor shall such changes in the work relieve or release the sureties on bonds 
executed pursuant to these specifications.  Sureties shall be deemed to have expressly agreed to any 
change in the work and to any extension of time made by reason thereof. 

 
24. ACCEPTANCE 

 
A. The Contract will be accepted as completed only when the whole and entire Contract shall have been 

completed satisfactorily to the County.  In judging the work, no allowance for deviations from the original 
plans and specifications will be made unless already approved in writing at proper times and in a manner as 
called for herein. 

 
B. Should it become necessary to occupy a portion of the work before the Contract is fully completed, such 

occupancy shall not constitute acceptance. 
 
25. PARTIAL PAYMENTS 

 
 On the twenty-fifth (25th) day of each month, the Contractor shall submit to the County an application for 
payment, using the forms supplied in Section 00505, showing an itemized statement for work that has been 
performed.  The County within thirty (30) days of receipt of application, shall issue to the Contractor a certificate 
for ninety percent (90%) of the amount the County finds due for work that has been performed. 

 
 Contractor shall submit certified copy of payroll showing payment of Davis-Bacon Act wages with each request 
for payment submitted. 

 
26. FINAL PAYMENT 

 
Upon completion of the Contract, the County will cause to be made a final estimate of the amount of work done, 
and the value of such work.  After approval by the County representative, the County shall pay the remainder  
due on the contract (with the exception of retainage) after deducting there from, all previous payments. All 
amounts retained (retainage) under the provisions of the Contract shall be due and payable 30 days from the 
date of acceptance in writing of the completion of Contract and / or Notice of Completion issued by the County 
representative.  All prior partial estimates and payments shall be subject to correction in the final estimate and 
payments.  Payment and the final estimate is due within thirty-five (35) days from the recorded date of the Notice 
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of Completion, provided all as-built drawings, equipment manuals, instructions to the owner and guarantees have 
been received and accepted by the County. 

 
27. PAYMENT WITHHELD 

 
 The County may withhold or, on account of subsequently discovered evidence, may nullify the whole or part of 
any certificates to such extent as may be necessary to protect the County from (1) defective work not remedied, 
(2) asserted claims against Contractor, (3) failure of the Contractor to make payments properly to employees or 
for material or labor, (4) any reasonable doubt that the Contract work can be completed for the balance then 
unpaid, or (5) damage to another contractor. 

 
28. FAULTY WORK AND MATERIALS 

 
 The Contractor shall promptly remove from the premises all materials condemned by the County as failing to 
conform to the Contract, whether incorporated in the work or not.  The Contractor shall promptly replace and re-
execute his own work in accordance with the Contract and without expense to the County.  The Contractor shall 
bear the expense of making good all work of other contractors destroyed or damaged by such removal. 

 
 If the Contractor does not remove such condemned work and materials within reasonable time, fixed by written 
notice, the County may remove them and may store the materials at the expense of the Contractor.  If the 
Contractor does not pay the expenses of such removal within ten (10) days thereafter, the County may upon ten 
(10) days written notice, sell such materials at auction or at private sales and shall account for the net proceeds 
thereof after deducting all costs and expenses that should have been borne by the Contractor. 

 
29. TEMPORARY SUSPENSION OF WORK 

 
 The County shall have the authority to suspend the work wholly or in part, for such period as it may deem 
necessary, due to unsuitable weather or to such other conditions as are considered unfavorable for the suitable 
progression of the work, or for such time as it may deem necessary due to the failure of the Contractor to carry 
out orders given by County, or to perform any provision of the Contract.  The Contractor shall immediately obey 
such order of the County and shall not resume work until ordered in writing by the County. 

 
30. SAMPLES 

 
 When requested, the Contractor shall submit for the County's review samples of the various materials, together 
with the finish thereof, as specified for and intended for use in the work.  Samples of bulk materials shall be 
selected by the lab.  All materials and workmanship shall in all respects be equal to the samples so submitted 
and reviewed.  Samples shall be sent or delivered to the County, samples and delivery charges paid by 
Contractor.  Samples will be returned to the Contractor if requested, shipping or delivery charges collect. 

 
31. CLEANING AND REMOVAL OF DEBRIS 

 
 The Contractor shall, as directed by the County during the progress of the work, remove and properly dispose of 
dirt and debris and shall keep the premises reasonably clean.  Upon completion of the work, the Contractor shall 
remove all of his equipment and unused materials provided for the work, and shall put the building and 
appurtenances in a neat and clean condition and shall do all cleaning and washing required by the specifications. 

 
32. OBSTRUCTIONS 

 
 The Contractor may be required to work around public utility facilities and other improvements which are to 
remain in place within the construction area.  The Contractor shall be held liable to the owners of such facilities 
and improvements for any damage or interference with service resulting from the Contractor's operation. 

  
 The exact location of underground facilities and improvements within the construction area, whether shown on 
the drawings or not, shall be ascertained by the Contractor before using equipment that may damage such 
facilities or interfere with their service. 
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33. SUPERINTENDENT IN CHARGE 

 
The Contractor shall keep on the work at all times and until the acceptance certificate is issued a competent 
superintendent or foreman for the purpose of receiving and executing without delay any orders from County in 
keeping with the terms of the Contract.  This foreman shall have charge of the plans and specifications kept on 
the job.  He shall be instructed to familiarize himself closely with all provisions of the plans and specifications 
and to follow the same accurately. 

 
34. STORAGE OF MATERIALS AND EQUIPMENT 

 
 Materials and equipment shall not be stockpiled or placed outside of the site property lines unless written 
permission is obtained by the appropriate owner or political subdivision having jurisdiction over the adjacent 
property, roads, streets, etc. 

 
35. GENERAL GUARANTY 

 
Neither the final payment nor any partial payment, nor partial or entire use of the premises by occupancy by the 
County shall constitute an acceptance of the work not completed in accordance with the Contract.  Final Payment 
or partial payment or partial or entire use of the premises by occupancy shall not relieve the Contractor of liability 
with respect to any warranties or responsibilities for faulty materials or workmanship.  The Contractor shall 
remedy any defect in the work and pay for any damage to other work resulting therefrom which shall appear 
within a period of one (1) year from the date of final acceptance of the work, unless a longer period is specified 
elsewhere in these specifications.  The County shall notify the Contractor of observed defects with reasonable 
promptness. 

 
36. MATERIALS AND SUBSTITUTIONS 

 
A. Specific reference to materials, appliances, fixtures and equipment by trade name is intended to be used 

as standard, but this implies no right on the part of the Contractor to use other materials, fixtures, 
appliances, equipment, until review by the County. 

 
B. The County alone shall determine what will be considered as equal, but the burden of proof as to quality, 

utility and function, etc. shall be upon the Contractor. 
 

If the Contractor desires to substitute any item, he shall in writing state the cost of such item and the 
original item named in the specifications if requested and shall submit a substitution warranty in the format 
shown in the specifications. 

 
C. As soon as practicable and within twenty (20) days after official award of Contract and before any fixtures, 

materials or equipment are purchased, the Contractor shall submit to the County a complete list of 
materials, fixtures and equipment in triplicate, giving the manufacturers' names, catalog numbers, etc., 
and, when requested, the original and substitute item of each article which he proposes to install as a 
substitution. 

 
D. Requests for substitution will not be considered after the above period of time unless the item specified is 

not obtainable or, in the opinion of the County, such substitution would serve the County's interest. 
 
37. CONSTRUCTION, MATERIAL AND LABOR COST SCHEDULES 

 
A. The successful Contractor shall submit the following schedules to the County within ten (10) days after 

commencing the work: 
 

 1. A construction schedule indicating the start and finish of each phase of the work. 
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2. A detailed statement of the cost of material and labor included in the original estimate for each 
phase of the work so arranged that the value of the work as it progresses may be readily 
determined. 

 
38. CONFERENCES 

 
At any time during the progress of the work, the County may request the Contractor to attend a conference of any 
or all of the Contractors engaged on the work, and any notice of such conference shall be duly observed and 
complied with by the Contractor. 

 
39. INSPECTION AND PAYMENTS - NOT ACCEPTABLE 

 
 The fact that the work and materials have been inspected by the County of Mendocino and payments on account 
have been made does not relieve the Contractor from the responsibility of replacing and making good any 
defective work or materials that may be discovered within one (1) year from the date of the completion of the 
work by the Contractor and its acceptance by the County. [Five (5) years for roof.] 

 
40. RETURN OF DRAWINGS AND SPECIFICATIONS 

 
All plans and specifications shall be returned to the Office of the County Director of General Services or shall be 
accounted for by the Contractor before the final certificate will be issued. 

 
41. ARRANGEMENT OF SPECIFICATION SECTION 

 
A. For convenience, these specifications are arranged in several sections, but such separation shall not be 

considered as limiting any work required to a particular trade.  The Contractor shall in cooperation with 
other contractors establish responsibility for any work required by the plans and specifications which may 
be improperly arranged or not included in the appropriate section. 

 
B. In areas where one trade meets another for joining, the Contractor is responsible to be certain that all 

work shown is included in his bid. 
 

42. QUALITY OF MATERIALS AND LABOR 
 

All materials used on this Contract shall be new and the best market quality, unless specified or shown 
otherwise.  All labor used on this Contract shall be competent and skilled for the work.  All work executed under 
this Contract shall be done in the best, most thorough, substantial and workmanlike manner. 

 
All material and labor not meeting these standards shall be removed.  The County may refuse to issue any 
certificate of payment until all defective materials or work have been removed, and other material of proper 
quality substituted therefor. 

 
43. INCOMPETENT WORKERS 

 
If at any time any foreman or worker who shall be employed by the Contractor shall be declared by the County to 
be incompetent or unfaithful in executing the work, the Contractor, on receiving written notice, shall forthwith 
initiate appropriate action to dismiss such person from the work. 

 
44. COUNTY TO DECIDE 

 
All matters of color, texture, design, interpretation of plans and specifications shall be referred by the Contractor 
to County, whose decision thereon shall be final. 

 
45. CODES 
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All work and materials shall be in full accordance with the latest rules and regulations of the State Fire Marshal; 
the Safety Orders of the Division of Industrial Safety; the California Electric Code; the California Building Code; 
California Mechanical Code; the California Fire and Plumbing Codes; OSHA and other applicable State and local 
codes and laws.  Nothing in these plans or specifications is to be construed to permit work not conforming to 
these Codes. 

 
46. PAYMENT OF FEDERAL, STATE OR LOCAL TAXES 

 
Any Federal, State or Local tax payable on articles furnished by the Contractor under the Contract shall be 
included in the Contract price and paid by the Contractor. 

 
47. LIMITATIONS OF HOURS OF WORK 

 
Eight (8) hours labor constitutes a legal day's work.  The Contractor shall forfeit as a penalty $25.00 for each 
worker employed in the execution of the Contract by the Contractor for each calendar day which such worker is 
required or permitted to work more than eight (8) hours in one (1) calendar day and forty (40) hours in any one 
(1) calendar week in violation of the provisions of the California Labor Code, and in particular Sections 1810 and 
1816.  Work performed by employees of Contractors in excess of eight (8) hours per day and forty (40) hours 
during any one (1) week, shall be permitted upon compensation for all hours worked in excess of eight (8) hours 
per day at not less than one and one-half (1 & 1/2) times the basic rate of pay, as provided in Section 1815.] 

 
48. PAYMENT OF NOT LESS THAN THE GENERAL PREVAILING RATE OF PER  
 DIEM WAGES 
 

A. The Contractor shall pay his workers on all work included in this Contract not less than the general 
prevailing rate of per diem wages for legal holiday and overtime work in said locality.  Such per diem 
wages shall not be less than the stipulated rates contained in a schedule thereof which has been 
ascertained and determined by the State Director of Industrial Relations to be the general prevailing rate 
of per diem wages for each craft or type of worker needed to execute this Contract. 

 
B. The Contractor shall comply with Labor Code Section 1775.  In accordance with Section 1775, the 

Contractor shall forfeit as a penalty twenty-five dollars ($25.00) for each calendar day or portion thereof, 
for each worker paid less than the stipulated prevailing rates for such work or craft in which such worker is 
employed for any work done under the Contract in violation of the provisions of the Labor Code in 
particular Labor Code Sections 1770 and 1780.  In addition to said penalty, and pursuant to Section 1775, 
the difference between such stipulated prevailing wage rates and the amount paid to each worker for each 
calendar day or portion thereof for which each worker was paid less than the stipulated prevailing wage 
rate shall be paid to each worker by the Contractor. 

 
49. LABOR CODE CLARIFICATION 

 
 It is to be understood that references to the California Labor Code shall mean the current Code or as may be 
amended during the period of the Contract. 

 
50. NOTIFICATION OF READINESS FOR REQUIRED TESTS AND INSPECTIONS 

 
The Contractor shall be responsible to notify all inspectors, testing agencies, and County representatives a 
minimum of seventy-two (72) hours before required tests and/or inspections. 

 
51. RESPONSIBILITY FOR PROJECT SAFETY AND CONSTRUCTION TECHNIQUES 

 
 Specifically omitted from the services of the County are all design and construction review services relating to the 
Contractor's safety precautions or to means, methods, techniques, sequences, or procedures required for the 
Contractor to perform his work.   
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Omitted services include, but are not limited to, shoring, scaffolding, underpinning, temporary retainment of 
excavations and any erection methods and bracing. 

 
52. RECORD DRAWINGS 

 
A. The Contractor shall furnish one complete set of clean "Record" drawings to the County prior to project 

acceptance, showing clearly any changes made during construction.  The Contractor shall use one of the 
blue line contract sets issued for construction for "Record" drawings.  The set used must be complete, 
clean, and in good condition. 

 
B. In addition to any changes, all mechanical, electrical and plumbing items concealed in the building and 

underground, actually installed and routed.  Depth below surface to top of underground item shall be 
indicated. 

 
C. All underground items shall be dimensioned from permanent reference points in a manner that they can 

be easily found in the field at a later time. 
 
D. Each sheet of the "Record" drawings shall be identified with the following label to be signed by the 

Contractor: 
 

   -*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*- 
 
   These are record drawings which have been  

prepared or supervised by the undersigned. 
 

   ______________________________________________ 
   Contractor                     Date 
 
   -*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*-*- 
 

E. The Contractor is solely responsible for the preparation, completeness, and accuracy of the "Record" 
drawings.  The County and its representatives are not responsible to review the "Record" drawings. 

 
53. OCCUPANCY OR USE BEFORE ACCEPTANCE OF COMPLETION 
 

The County may occupy any building or portion thereof or use any improvement contemplated by the Contract 
prior to the completion of the entire work.  A list of work to be completed and corrected by the Contractor, if any, 
shall be prepared and agreed to between the County and the Contractor before occupancy or use.  Such 
occupancy or use shall not operate as an acceptance of any part of the work but shall start the guaranty-warranty 
period on the structure or portion thereof so occupied or improvement of equipment so used, provided, however, 
that such occupancy shall not start the guaranty-warranty period as to items appearing on the list of work to be 
completed and corrected.  No such occupancy or use shall be deemed to have occurred unless and until the 
County has given the Contractor formal written notice of intention to so occupy or use, specifying the portion or 
portions of the structure, improvement or equipment which will be deemed so occupied or used. 

 
54. COMPLIANCE WITH HANDICAPPED ACCESS LAWS 

 
 A. It is the County's intent for all features on these plans and specifications to conform to applicable 

regulations for the accommodations of physically handicapped persons in buildings and facilities used 
by the public, whether or not said plans and specifications so conform. 

 
 B. It shall be the responsibility of the manufacturers, suppliers and distributors to insure that all 

manufactured and fabricated products, devices and items they supply for this project conform to 
applicable regulations of Title 24 of the California Code of Regulations. 
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C. When shop drawings and/or manufacturers product literature, and other matters subject to 
handicapped regulations are submitted to County, the following shall be provided: 

 
 1. Statement that the item shown complies with the handicapped regulations of Title 24 of the 

California Code of Regulations. 
 

2. Show all required dimensions, heights, clearances, and locations that must be followed when 
items are installed on project. 

 
55. CONTRACT AMBIGUITY 

 
This Contract shall be deemed to have been prepared jointly by the parties signing the Contract and if any 
inconsistencies or ambiguities exist, they shall not be interpreted or construed against any of the parties as the 
drafter. 

 
56. FAIR EMPLOYMENT PRACTICES/NONDISCRIMINATION 

 
 The Contractor shall comply with Federal and State Fair Employment Practices provisions. 
 

The Contractor, in connection with performance of work under this agreement, agrees to comply with the rules 
and regulations which deal with or relate to nondiscrimination set forth as follows: 

 
A. During the performance of this Contract, the Contractor and its subcontractors shall not  deny the 

Contract's benefits to any person on the basis of race, religious creed, color, national origin, ancestry, 
physical disability, mental disability, medical condition, marital status, sex or age, nor shall they 
discriminate unlawfully against any employee or applicant for employment because of race, religious 
creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital 
status, age, or sex.  Contractor shall insure that the evaluation and treatment of employees and applicants 
for employment are free of such discrimination. 

 
B. The Contractor shall comply with the provisions of the California Fair Employment and Housing Act (Gov. 

Code, sections 12900 et seq.), the regulations promulgated thereunder (2 Cal. Code of Regulations 
sections 7285.0 et seq.), and Government Code Sections 11135 - 11139.5). 

 
C. The Contractor shall permit access by representatives of the Department of Fair Employment and 

Housing and the County upon reasonable notice at any time during the normal business hours, but in no 
case less than 24 hours notice, to view such of its books, records, accounts, other sources of information 
and its facilities as said Department or County shall require to ascertain compliance with this clause. 

 
D. The Contractor and its subcontractors shall give written notice of their obligations under this clause to 

labor organizations with which they have a collective bargaining or other agreement. 
 

E. The Contractor shall include the above nondiscrimination and compliance provisions in above 
subparagraphs 1 and 2 in all subcontracts to perform work under the Contract. 

 
END OF SECTION 
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 SECTION 00811 
 
 UNFORESEEN PHYSICAL CONDITIONS 
 
PART 1 -  GENERAL 
 
1.1 SUMMARY 
 

This Section includes special requirements for unforeseen hidden conditions, differing site conditions 
and underground facilities as required for California Public Works Contracts. 

 
1.2 UNFORESEEN SITE CONDITIONS 
 
 A. Pursuant to Section 7104 of the California Public Contract Code, if any of the following 

conditions, hereinafter called hidden conditions, are encountered at the site, then Contractor 
shall promptly, before such conditions are disturbed and in no event later than three (3) days 
after discovery, notify County in writing using the "Hidden Conditions Report" attached to this 
Document: 

 
1. Material that Contractor believes may be hazardous waste material, as defined in 

Section 25117 of the Health and Safety Code, that is required to be removed to a 
Class I, Class II, or a Class III disposal site in accordance with provisions of existing 
law. 

  
2. Subsurface or latent physical conditions at the site or in the building differing 

materially from those represented in the Contract Documents. 
 

3. Unknown physical conditions at the site of any unusual nature, different materially 
from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract Documents or conditions that could be 
observed by examination of the site and the Reference Documents. 

 
 B. Conditions that are not unforeseen, hidden, unknown or differing site and building conditions 

include but are not limited to, the following. 
 

1. All that is indicated in or reasonably interpreted from the Contract Documents. 
 

2. All that could be seen on site and that could be observed. 
 

3. Conditions that are materially similar or characteristically the same. 
 

4. Conditions where the location of the building component is in the proximity where 
indicated in or reasonably interpreted from the Contract Documents or Reference 
Documents. 

 
 C. County will promptly investigate the conditions reported which appear to be unforeseen 

conditions. 
 
  1. If County determines that the reported conditions are inherent in work of the 

character provided for in the Contract Documents or observed by examination of the 
site and Reference Documents, or that the condition is not hidden, unforeseen or 
materially different, Contractor shall execute the Work at no additional cost to 
County.   

 
  2. If County determines that the conditions are hidden or differing conditions and that 

they will materially cause a decrease or increase in Contractor's cost of any portion 
of the work, a Contract Modification will be issued for compensation of such portion 
of the work as provided in the General Conditions. 
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  3. If County determines that the conditions are hidden or differing conditions and that 
they will materially affect the performance time, Contractor, upon submitting a written 
request, will be granted an extension of time subject to the provisions of the General 
Conditions. 

 
   a. Time extensions or contract costs will not be granted for delays that could 

be or could have been avoided by Contractor redirecting his forces and 
equipment to perform other work on the Contract. 

 
 D. Should Contractor disagree with County's determination, Contractor shall submit a Request 

for Change (RFC) to County that the condition is not indicated in or reasonably interpreted 
from the Contract Documents, and that the condition is not similar in character to the material 
that could have been observed by examination of the site and Reference Drawings, but that 
the condition is materially different and the condition is unforeseen and unknown. 

 
  1. Contractor shall submit proof with written explanation, drawings, photographs, 

material and labor cost breakdowns, and other relevant data to show the condition. 
 
  2. County will review Contractor's submission and make a determination.  Contractor 

shall not file for claim or RFC before County makes the determination. 
 
  3. In the event of continued disagreement, Contractor shall not be excused from any 

scheduled completion date provided for by the Contract, but shall proceed with all 
work to be performed under the Contract. 

 
  4. Contractor shall retain any and all rights provided either by the Contract or by law 

which pertain to the resolution of RFC and protests between the contracting parties. 
 
1.3 REMOVAL, RELOCATION, OR PROTECTION OF EXISTING UTILITIES 
 
 A. In accordance with the provisions of Section 4215 of the California Government Code, 

County will assume the responsibility for the removal, relocation, or protection of existing 
main or trunk-line utilities located on the site of the Contract work, if such utilities are not 
identified in the Contract Documents. 

 
 B. Contractor shall immediately notify County and the public utility in writing of such utility 

facilities it discovers while performing the work which are not identified in the Contract 
Documents. 

 
  1. Contractor shall negotiate with the owner of the utility, who shall have the sole 

discretion to perform repairs or relocation work or permit Contractor to do such 
repairs or relocation work at a reasonable price. 

 
 C. Contractor shall not be assessed liquidated damages for delay in Substantial Completion if 

the delay was caused by such existing utilities in direct conflict with the work and not shown 
on the Drawings. 

 
 D. Contractor will be compensated under the provisions of Article 7 for extra work involving 

existing utilities not shown on the Drawings or included in the Specifications but in direct 
physical conflict with Contractor's operations. 

 
  1. This extra work shall include the following costs: 
 
   a. Locating, supporting, working around, and protecting or repairing damage 

not due to the failure of Contractor to exercise reasonable care. 
 
   b. Removing and relocating, as directed by County, existing main or trunk line 

utility facilities located on site but not indicated on the Drawings and 
Specifications with reasonable accuracy. 
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   c. Equipment on the project necessarily idled during such work. 
 
 E. Contractor shall not be entitled to any adjustment in the Contract Sum or Time if the 

existence of such condition: 
 
  1. Could have been reasonably discovered or revealed as a result of any examination, 

investigation, exploration, test or study of the site and contiguous areas required by 
the Contract Documents to be conducted by or for Contractor prior to commencing 
such work, or 

 
  2. Could have been inferred from the presence of other visible facilities, such as 

buildings, meter and junction boxes, on or adjacent to the work site. 
 
 
PART 2 - PRODUCTS  
NOT USED 
 
 
PART 3 - EXECUTION  
NOT USED 
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HIDDEN CONDITIONS REPORT (HCR) 

Mendocino County Little River Airport Tank Removal                                            HCR No.   

Submitted By:         Date:   

Ctr to PM PM to Arch Arch to PM PM to Ctr 

Date Sent: ____________ ____________ _____________                        

Date Received: ____________ ____________ _____________                        
 
Type of Conditions Reported: 
 

Site Work  Structural Architectural HVAC  
Plumbing  Fire Protection  Electrical  Other 

 
Location and Reference to Drawing:    

Conditions Reported:    

  

  

  

  

  

  

  
  
Investigated By:     Firm:    Date:      

 Check this box if the hidden condition reported is not hidden.  Reply with location(s) where the 

information can be obtained. 

Reply of Findings:   

  

  

  

  

  

By:                                  Firm:                                         Date:  

 
The reply is a finding from the investigation. No change in the Contract Sum or Time is authorized. See 
Specifications Document 00811 for the timeliness of investigation. 
 
 
END OF SECTION 
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SECTION 02200 

EARTHWORK AND GRADING 

PART 1 – GENERAL 

1.1 SUMMARY 

A. This Section describes the requirements for excavation, backfilling, grading, and other 
related items of altering or modifying the configuration of the existing soils at the Project 
site. 

B. Related Sections: The completion of the work described in this Section may require work 
in or coordination with other Sections of these Specifications. Contractor and 
Subcontractor shall be responsible for identifying and including all related work in other 
Sections of these Specifications and/or Drawings necessary for a complete installation of 
the work described in this Section. These related Sections include but are not limited to 
the following: 

1. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

2. Section 02512 - Asphalt Concrete.

3. Section 02520 - Portland Cement Concrete.

1.2 REFERENCE STANDARDS 

A. Applicable requirements of the Uniform Building Code; 

B. Cal/OSHA, State Administrative Code, Title 8, Industrial Relations, Chapter 4, 
Subchapter 4, “Construction Safety Orders;” 

C. State of California, Business and Transportation Agency, Department of Transportation’s 
“Standard Specifications,” 1999 Edition (CSS), except that measurements shall be 
converted to English units. 

D. The standards and ordinances of state and local governing ordinances, including County 
of Mendocino. 

1.3 DEFINITIONS 

A. Excavation: Excavation consists of the removal of material encountered to subgrade 
elevations and the reuse or disposal of materials removed. 

B. Subgrade: The uppermost surface of an excavation or the top surface of a fill or backfill 
immediately below subbase, drainage fill, or topsoil materials. 

C. Import: Soil material obtained off-site when sufficient approved soil material is not 
available from excavations. 

D. Base course: The layer between the subgrade and wearing surface in a paving system. 

E. Capillary Moisture Break: Course of washed granular material supporting slab-on-grade 
placed to break upward capillary movement of pore water. 
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F. Unauthorized Excavation: Unauthorized excavation consists of removing materials 
beyond indicated subgrade elevations or dimensions without direction by the 
Construction Manager. Unauthorized excavation, as well as remedial work directed by 
the Construction Manager, shall be at Contractor’s expense. 

 
G. Structures: Buildings, footings, foundations, slabs, tanks, curbs, mechanical and electrical 

appurtenances, or other man-made stationary features constructed above or below 
ground surfaces. 

 
H. Utilities: Utilities include underground pipes, conduits, ducts and cables as well as 

underground services within building lines. 
 

I. Caltrans Standard Specifications: State of California Department of Transportation 
Standard Specifications. 

 
1.4 QUALITY ASSURANCE 
 

A. The Contract Documents cover preparation of existing surfaces to receive fills, the type of 
soil suitable for use in fills, the control of compaction, and the methods of testing 
compacted fills. It shall be Contractor’s responsibility to place, spread, water, and 
compact the fill. Deviations from the Contract Documents will be permitted only upon 
written authorization from the County’s Representative and inclusion in an approved 
Change Order. 

 
1.5 SUBMITTALS (none) 
 
1.6 JOB CONDITIONS 
 

A. Should uncharted or incorrectly charted piping or other utilities be encountered during 
excavation, consult with the Construction Manager immediately for directions as to 
procedure to be followed. Cooperate with County and utility companies in keeping 
respective services and facilities in operation. 

 
 B. Do not interrupt existing utilities serving facilities occupied and used by County or others 

except when permitted in writing by Construction Manager, and then only after 
acceptable temporary utility services have been provided. 

 
C. Protection of Persons and Property: Barricade all open excavations occurring as part of 

this Work. Protect all existing adjacent structures, utilities, sidewalks, pavements, and 
other facilities from damage caused by settlement, lateral movement, undermining, 
washout, and other hazards created by the earthwork operations required. 

 
 
PART 2 – PRODUCTS  
 
2.1 MATERIALS 
 

A. Fill Material: Provide approved import soil materials from off-site when sufficient approved 
soil materials are not available from excavations. 

 
1. Common Fill: Common fill placed at the site shall be free of deleterious matter 

and contain no rocks or hard fragments larger than 4" in maximum dimension. 
 

2. Select Fill: In addition to meeting the requirements of common fill, select fill shall 
have a low to nonexpansion potential, which for this site is defined as having a 
liquid limit less than 35 and a plasticity index less than 12. Select fill shall be 
predominantly granular with less than 30% passing the No. 200 sieve. 

 
3. Backfill and Fill Materials: Common and Select Fill. 
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B. Drainage Material:  

 
1. Class 2 Permeable Material in conformance with Caltrans Standard 

Specifications Sec. 68-1.025; or  
 
2. Washed crushed aggregate conforming to ASTM D448 No. 67 wrapped in filter 

fabric conforming to the requirements of Caltrans Standard Specifications Sec. 
88-1.03.  

 
B. Base Material: Class 2 Aggregate Base, 100% virgin material, in conformance with 

Caltrans Standard Specifications Sec. 26-1.02B. 
 

C. Bedding Material: Clean uniform gravel with 100% passing a 1" sieve, not more than 5% 
passing a No. 200 sieve, and a uniformity coefficient less than 5. 

 
D. Capillary Moisture Break: Washed, evenly graded mixture of crushed aggregate 

conforming to ASTM D 448 Standard Aggregate No. 67. 
 
 
PART 3 – EXECUTION  
 
3.1 GENERAL 
 

A. The placement of controlled fill shall include all clearing and grubbing, removal of existing 
unsatisfactory material, preparation of the areas to be filled, spreading and compaction of 
fill in the areas to be filled, and all other work necessary to complete the grading of the 
filled area. 

 
3.2 PROTECTION 
 

A. Existing Utilities: Do not interrupt existing utilities facilities occupied by County or others 
except when permitted in writing. 

 
B. Protect all existing improvements from damage per the requirements of Caltrans 

Standard Specifications Sec. 7-1.11, “Preservation of Property.” 
 
C. Protect newly graded areas from traffic and erosion. Keep work areas free of trash and 

debris. 
 
3.3 PREPARATION 
 

A. Examine the areas and conditions under which Work of this Section is to be performed 
and notify Contractor in writing, with copy to the Construction Manager, of all conditions 
detrimental to the timely completion of the Work. Do not proceed with the Work of this 
Section until all unsatisfactory conditions have been corrected. 

 
 
3.4 EXCAVATION 
 

A. General: Carry all excavations to the lines and grades indicated on the Drawings. 
 
B. Excavation for Tank Removal: Excavate for tank removal of sufficient width and length to 

expose and remove all piping and tank equipment and permit adequate space to harness 
and remove the tank. Remove all loose debris and deleterious material and prepare 
excavation for backfill. 
 

 
3.5 BACKFILL  
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A. Backfill tank excavation as indicated on the plans. 
 
B. Backfill excavations as promptly as work permits, but not until completion of the following: 

 
1. Acceptance by the Construction Manager and inspection by Environmental 

Health as required for tank closure. 
 
2. Removal of ank, trash and debris from excavated area. 

 
3.6 DISPOSAL OF EXCESS AND WASTE MATERIALS 
 

A. Remove tank and all waste material, including unacceptable excavated material, trash 
and debris, from the Project site, and dispose of at a legally designated refuse site.  

 
3.7 FIELD QUALITY CONTROL 
 

A. County’s Geotechnical Engineer may perform tests and observations to ensure 
conformance with the requirements of the Contract Documents. Notify Construction 
Manager a minimum of 24 hours before required inspection for compaction, including 
rock consolidation, native fill and Class II Base compaction. 

 
B. County’s Environmental Health department may perform tests and observations to 

ensure conformance with the County’s Tank Closure procedures. Notify Construction 
Manager a minimum of 24 hours before commencing backfill operations. 

 
3.8 PROTECTION OF WORK 
 

A. Provide positive drainage and prevent ponding of water. Control surface water to avoid 
damage to adjoining properties or to finished work on the site. Take required remedial 
measures to prevent erosion of freshly graded areas and until such time as permanent 
drainage and erosion control features have been installed. 

 
 
3.9 AREA RESTORATION AND CLEAN-UP 
 

A. At the conclusion of the Work, all earth areas shall be raked free of debris and left with a 
uniform, finely graded surface. Where topsoil is called for, all finish grades shall be held 
1" below the level of adjacent paved areas and a minimum of 6" below finish floor line, 
unless otherwise shown. 

 
B. Restore the work area disturbed by construction activities and repair any damage caused 

to existing facilities to its original condition or better. Re-plant and re-vegetate in disturbed 
areas as necessary. 

 
C. Remove all temporary utilities, drainage facilities, temporary fencing, waste materials 

including trash and debris, surplus soil materials and other site development facilities 
provided by Contractor following completion of the Work. Legally dispose of surplus soil 
and waste materials off County’s property. 

 
D. Obtain written documentation of acceptance and a release from all affected property 

owners that the areas have been satisfactorily restored, and that any damaged utilities 
have been repaired to original or better condition. 

 
 
END OF SECTION 
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SECTION 02500 
 

CONCRETE PAVING 
 
PART 1 – GENERAL  
 
1.1 SUMMARY 
 
 A. This Section describes the requirements for providing concrete paving, including 

accessibility ramps and walks.  
 
 B. Related Sections: The completion of the work described in this Section may require work 

in or coordination with other Sections of these Specifications. Contractor and 
Subcontractor shall be responsible for identifying and including all related work in other 
Sections of these Specifications and/or drawings necessary for a complete installation of 
the work described in this Section. These related Sections include but are not limited to 
the following: 

 
 1. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
 2. Section 02200 – Earthwork and Grading. 
 
1.2 SUBMITTALS 
 
 A. Product Data: Furnish for proprietary materials and items, including reinforcement and 

forming accessories, admixtures, joint systems, curing compounds, and other materials 
requested by Architect. 

 
 B. Design Mixes: Furnish for each class of concrete. 
 
 C. Laboratory Test Reports: Submit evaluation of concrete materials and mix design tests. 
 
1.3 QUALITY ASSURANCE 
 
 A. Concrete Standards: Comply with provisions of the following standards except where 

more stringent requirements are specified: 
 
 1. ACI 301, "Specifications for Structural Concrete for Buildings". 
 
 2. ACI 318, "Building Code Requirements for Reinforced Concrete". 
 
 3. CRSI, "Manual of Standard Practice". 
 
 B. Concrete Manufacturer: Complying with ASTM C94 requirements for production facilities 

and equipment. 
 
1.4 JOB CONDITIONS 
 
 A. Traffic Control: Maintain access for vehicular, aviation and pedestrian traffic as required 

for construction activities.  
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PART 2 – PRODUCTS  
 
2.1 MATERIALS 
 
 A. Forms: Steel, wood, or other suitable material of size and strength to resist movement 

during concrete placement and to retain alignment until removal.  
 
 1. Use straight forms, free of distortion and defects. 
  
 2. Use flexible spring steel forms or laminated boards to form radius bends as 

required.  
 
 3. Coat with a non-staining form release agent that will not discolor or deface 

concrete.  
 

B. Concrete Reinforcement: 
 
 1. Reinforcing Bars and Tie Bars: ASTM A615, Grade 40, deformed. 
 
 2. Welded Wire Mesh: Welded plain cold-drawn steel wire fabric, ASTM A185. 

Furnish in flat sheets. 
 
 3. Supports and Reinforcement: Chairs, spacers, dowel bar supports and other 

devices for spacing, supporting, and fastening reinforcing bars, welded wire 
fabric, and dowels in place. Use wire bar-type supports complying with CRSI 
specifications. 

 
C. Concrete: 

 
 1. Portland Cement: ASTM C150, Type I. 
 
 2. Fly Ash: ASTM C618, Type F. 
 
 3. Normal-Weight Aggregates: ASTM C33, Class 4, and as follows. Provide 

aggregates from a single source. 
 
 a. Maximum Aggregate Size: 3/4". 
 
 b. Do not use fine or coarse aggregates that contain substances that cause 

spalling. 
 
 c. Local aggregates not complying with ASTM C33 that have been shown 

to produce concrete of adequate strength and durability may be used 
when acceptable to Architect. 

 
 D. Water: Potable. 
 
 E. Admixtures: 
 
 1. Air-Entraining Admixture: ASTM C260. 
 
 F. Curing Materials: 
 
 1. Absorptive Cover: Burlap cloth made from jute or kenaf. 
 
 2. Moisture-Retaining Cover: Waterproof paper of polyethylene film. 
 
 3. Clear Waterborne Membrane-Forming Curing Compound: ASTM C309, Type I, 
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Class B. 
 
 4. Evaporation Control: Monomolecular film-forming compound applied to exposed 

concrete slab surfaces for temporary protection from rapid moisture loss. 
 
 G. Related Materials: 
 
 1. Bonding Agent: Acrylic or styrene butadiene. 
 
 2. Epoxy Adhesive: ASTM C881, two-component material suitable for dry or damp 

surfaces. Provide material, type, grade, and class to suit requirements. 
 
2.2 CONCRETE MIX  
 
 A. Prepare design mixes for each type and strength of normal-weight concrete by either 

laboratory trial batch or field experience methods as specified in ACI 301. For the trial 
batch method, use a qualified independent Testing Agency for preparing and reporting 
proposed mix designs. 

 
 B. Proportion mixes according to ACI 211.1 and ACI 301 to provide normal weight concrete 

with the following properties: 
 
 1. Compressive Strength at 28 Days: 3,000 psi. 
 
 2. Maximum Water-Cement Ratio at Point of Placement: 0.50. 
 
 3. Slump Limit at Point of Placement: 4". 
 
 4. Add air-entraining admixture at manufacturer's prescribed rate to result in 

concrete at point of placement having an air content of 6% plus or minus 1-1/2%. 
 
 5. Adjustment to Concrete Mixes: Mix design adjustments may be requested by 

Contractor when characteristics of materials, project conditions, weather, test 
results, or circumstances warrant. 

 
2.3 CONCRETE MIXING 
 
 A. Ready-Mixed Concrete: Comply with ASTM C94. 
 
 1. When air temperature is between 85° F and 90° F, reduce mixing and delivery 

time from 1-1/2 hours to 75 minutes. When air temperature is above 90° F, 
reduce mixing and delivery time to 60 minutes. 

 
 
PART 3 – EXECUTION  
 
3.1 SURFACE PREPARATION 
 
 A. Vibraplate prepared subgrade surface to check for unstable areas and required additional 

compaction.  
 
 B. Remove loose material from compacted subgrade immediately before placing concrete.  
 
 C. Do not begin paving work until unsatisfactory conditions have been corrected.  
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3.2 FORM CONSTRUCTION 
 
 A. Set forms to required grades and lines, rigidly braced and secured.  
 
 1. Install sufficient quantity to allow continuous progress of work and so that forms 

can remain in place at least 24 hours after concrete placement.  
 
 2. Check completed formwork for grade and alignment to following tolerances: 
 
 a. Top of forms not more than 1/8" in 10’. 
 b. Vertical face on longitudinal axis, not more than 1/4" in 10’.  
 
 3. Clean forms after each use, and coat with form release agent as required.  
 
3.3 REINFORCEMENT 
 
 A. General: Comply with CRSI recommended practice for "Placing Reinforcing Bars" for 

placing and supporting reinforcement. 
 
 B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bond-reducing 

materials. 
 
 C. Arrange, space, and securely tie bars and bar supports to hold reinforcement in position 

during concrete placement. Maintain minimum cover to reinforcement. 
 
 D. Install welded wire fabric in lengths as long as possible. Lap adjoining pieces at least one 

full mesh and lace splices with wire. Offset laps of adjoining widths to prevent continuous 
laps in either direction. 

 
3.4 JOINTS 
 
 A. General: Construct contraction, construction, and isolation joints true to line with faces 

perpendicular to surface plane of concrete. Construct transverse joints at right angles to 
the centerline unless otherwise indicated. 

 
 B. Contraction Joints: Provide weakened-plane contraction joints, sectioning concrete into 

areas indicated. Construct contraction joints for a depth equal to at least 1/4 of the 
concrete thickness. Form in fresh concrete by grooving and finishing each edge of joint 
with a radiused jointer tool. 

 
 C. Construction Joints: Set construction joints at side and end terminations of paving and at 

locations where paving operations are stopped for more than ½-hour, unless paving 
terminates at isolation joints. 

 
 1. Provide preformed galvanized steel or plastic keyway-section forms or bulkhead 

forms with keys. Embed keys at least 1-½” into concrete. 
 
 2. Continue reinforcement across construction joints.  
 
 3. Use bonding agent on existing concrete surfaces that will be joined with fresh 

concrete. 
 
 D. Isolation Joints: Form isolation joints of preformed joint filler strips abutting concrete 

curbs, catch basins, manholes, inlets, structures, walks, other fixed objects, and where 
indicated. 

 
 1. Extend joint fillers full width and depth of joint, not less than ½” or more than 1" 

below finished surface where joint sealant is indicated. Place top of joint filler 
flush with finished concrete surface when no joint sealant is required. 

 
Little River Airport Tank Removal CONCRETE PAVING 
Bid Documents 02500-4 



 
 2. Protect top edge of joint filler during concrete placement with a metal, plastic, or 

other temporary preformed cap. 
 
3.5 CONCRETE PLACEMENT 
 
 A. Inspection: Before placing concrete, inspect and complete formwork installation, 

reinforcing steel, and items to be embedded or cast-in. 
 
 B. Moisten subgrade if required to provide a uniform dampened condition at time concrete is 

placed. Do not place concrete around manholes or other structures until they are at 
required finish elevations and alignment.  

 
 C. Comply with requirements of ACI 304R for measuring, mixing, transporting, and placing 

concrete. 
 
 D. Deposit and spread concrete in a continuous operation between transverse joints. Do not 

push or drag concrete into place or use vibrators to move concrete into place. 
 
 E. Use a bonding agent at locations where fresh concrete is placed against hardened or 

partially hardened concrete surfaces. 
 
 F. Consolidate concrete by mechanical vibrating equipment supplemented by hand-spading, 

rodding, or tamping. Use equipment and procedures to consolidate concrete complying 
with ACI 309R. 

 
 1. Consolidate concrete along face of forms and adjacent to transverse joints with 

internal vibrator. Keep vibrator away from joint assemblies, reinforcement and 
side forms.  

 
 2. Use only square-faced shovels for hand-spreading and consolidation. Carefully 

consolidate to avoid dislocating reinforcing, dowels and joints.  
 
 G. Screed paved surfaces with a straightedge and strike off. Use bull floats or darbies to 

form a smooth surface plane before excess moisture or bleed water appears on the 
surface. Do not further disturb concrete surfaces prior to beginning finishing operations. 

 
 H. Cold-Weather Placement: Comply with ACI 306R. Protect concrete work from physical 

damage or reduced strength that could be caused by frost, freezing actions, or low 
temperatures. 

 
 I. Hot-Weather Placement: Place concrete complying with ACI 305R when hot weather 

conditions exist. 
 
3.6 CONCRETE FINISHING 
 
 A. Float Finish: Begin floating when bleed water sheen has disappeared and the concrete 

surface has stiffened sufficiently to permit operations. Float surface with power-driven 
floats, or by hand-floating if area is small or inaccessible to power units. Finish surfaces 
to true planes within a tolerance of 1/4" in 10’. Cut down high spots and fill low spots. 
Refloat surface immediately to a uniform granular surface. 

 
 B. Final Finish: Provide a medium-to-fine textured broom finish by drawing a soft bristle 

broom across concrete surface perpendicular to line of traffic to provide a uniform fine 
line texture finish. 

 
 C. Final Tooling: Tool edges of paving and joints formed in fresh concrete with a jointing tool 

to a radius of 1/4". Repeat tooling of edges and joints after applying surface finishes. 
Eliminate tool marks on concrete surfaces. 
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3.7 CONCRETE PROTECTION AND CURING 
 
 A. General: Protect freshly placed concrete from premature drying and excessive cold or hot 

temperatures. Comply with the recommendations of ACI 306R for cold weather protection 
and ACI 305R for hot weather protection during curing. 

 
 B. Evaporation Control: In hot, dry, and windy weather, protect concrete from rapid moisture 

loss before and during finishing operations with an evaporation-control material. Apply in 
accordance with manufacturer's instructions after screeding and bull floating, but before 
floating. 

 
 C. Begin curing after finishing concrete but not before free water has disappeared from 

concrete surface. 
 
 D. Curing Methods: Cure concrete by moisture curing, moisture-retaining-cover curing, 

curing compound, or a combination. 
 
 1. Moisture Curing: Keep surfaces continuously moist for not less than seven days 

with water, a continuous water-fog spray, or absorptive cover kept continuously 
wet. 

 
 2. Moisture-Retaining Cover: Cover concrete with moisture-retaining cover with side 

and end laps sealed. 
 
 3. Curing Compound: Apply in accordance with manufacturer's instructions. Recoat 

areas subjected to rainfall within three hours after initial application. 
 
3.8 REPAIRS AND PROTECTION 
 
 A. Repair or replace broken or defective concrete, as directed by Architect.  
 
 B. Protect concrete from damage until acceptance of work. Prohibit traffic for at least 14 

days after placement.  
 
 1. When construction traffic is permitted, remove surface stains and spillage of 

materials as they occur.  
 
 2. Sweep concrete pavement and wash free of stains, discolorations, dirt and other 

foreign material prior to final inspection.  
 
 
END OF SECTION 
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	00100-Instructions to Bidders
	PART 1 – GENERAL
	1.1 BIDS RECEIVED
	A. Sealed bids for  BID 78-17 The Little River Airport Tank Removal Project will be received at the Facilities and Fleet Division Office, County of Mendocino, 851 Low Gap Road, Ukiah, California, until 2:00  p.m. as determined by the clock on the wal...
	B. Late bids will not be accepted. It is Bidder's responsibility to assure that its bid is delivered and received at the location noted above on or before the date and hour set for the bid opening.
	1.2 LICENSE REQUIREMENT
	A. The license required for this Project is “A”  or “B-12” License.
	B.  Pursuant to Mendocino County Code Section 6.0 – Business Licenses and Regulations, at time of contract award, the contractor shall supply a copy of their current County of Mendocino business license.

	1.3 SECURING OF PLANS AND DOCUMENTS - FEES
	Electronic Plans and Documents may be seen at, or downloaded from the Mendocino County Web Page for Bidding Opportunities – Construction: 30TUhttps://www.mendocinocounty.org/government/executive-office/open-rfp-quotes-bidsU30T

	1.4 BIDS
	Bids, to be considered, must be in accordance with the following instructions:
	A. Bids must be submitted on the bid form provided by County, properly and completely filled out with numbers stated both in writing and in figures and with signatures of all persons signing in longhand/cursive.
	B. The completed form shall be without erasures or interlineation and shall not contain recapitulations of the work to be done. Only written proposals will be permitted.
	C. A Bid Bond or Certified Cashier's Check made payable to the County of Mendocino for an amount equal to at least ten percent (10%) of the bid amount shall accompany each bid. Such guaranty to be forfeited should the Bidder to whom the contract is a...


	1.5 PRE-BID CONFERENCE AND SITE ACCESS
	A. A mandatory pre-bid conference will be held on Tuesday, October 3, 2017 at 10:00 a.m. at the site, 43001 Little River Airport Road, Little River, California.
	B. Following the meeting, a site review will be conducted to acquaint Bidders with the Project.
	C. The County reserves the right to schedule additional Mandatory Conference dates. Failure to attend at least one pre-bid conference will disqualify a non-attending bidder from the bid.

	1.6 SUBCONTRACTORS LISTED
	A. In accordance with California Public Contract Code Sections 4100 et seq., inclusive, each bidder shall provide a list of subcontractors (Section 00430), giving the name and location of place of business and contractor's license number of each subco...
	B. Failure of Bidder to specify a subcontractor for any portion of the work in an amount in excess of one-half of one percent (0.5%) of the total contract price constitutes an agreement for Bidder to perform that portion of the work itself. After bid...
	C. All Bidders must supply with their Bids the required information on all subcontractors who will perform any portion of the work including labor, rendering of service or specially fabricating and installing a portion of the Work or improvement accor...

	1.7 AWARD OR REJECTION OF BIDS
	The contract shall be awarded to the lowest responsible bidder complying with these instructions, provided the bid is deemed reasonable and in the best interest of the County of Mendocino.  County reserves the right to reject any and all bids, and to ...
	The award of the contract, if awarded, is expected to be made within thirty (30) days and in no event later than eighty (80) days after the bid opening.  After award, County shall notify the successful Bidder in writing, and forward with the notificat...

	1.8 TIME OF COMPLETION
	Bidder agrees to commence work on or before a date to be specified in the written "Notice to Proceed" from County and to fully complete the project within thirty (30) calendar days from date of the written "Notice to Proceed".

	1.9 ADDENDUM
	Any addendum issued during the time of bidding and before bid opening shall be included in the bid. The addendum issued by County shall become part of the agreement. Questions to be considered for inclusion in an addendum must be in writing and in the...

	1.10 INTERPRETATION OF DRAWINGS AND DOCUMENTS
	Should a Bidder find discrepancies in, or omissions from, the drawings or documents, or should it be in doubt as to their intent, it should at once notify County, which will then send responsive written instructions in the form of addenda to all Bidde...

	1.11 WITHDRAWAL OF BID
	Bids may be withdrawn prior to, but not later than, the time of bid opening.

	1.12 BONDS
	The successful Bidder is required to furnish a Labor and Material Bond and a Performance Bond each in the amount equal to one hundred percent (100%) of the contract price. In addition, the successful Bidder is required to furnish a Bid Bond or Certifi...

	1.13 SUBSTITUTIONS
	Any substitution shall be made in accordance with instructions contained in Section 01630 - Product Options and Substitutions attached hereto.  Questions concerning substitutions will not be entertained during the bidding period.

	1.14 LIQUIDATED DAMAGES
	In case of failure on the part of Contractor to complete the work within the time stipulated plus any duly authorized extension of time granted in writing by County, Contractor shall pay to County the sum of $250.00 per calendar day for each day's del...

	1.15 BIDDER'S QUALIFICATIONS
	A. All Bidders, Contractors and Subcontractors bidding under joint venture agreements shall be duly licensed as provided for under Sections 7000 et seq. of the Business and Professions Code.
	B. A corporation which is awarded the Contract will be required to furnish certification attesting to its corporate existence, as well as evidence that the Officer signing the contract is duly authorized to do so.
	C. Bidders and their subcontractors may be required to furnish evidence satisfactory to County that they have sufficient means and have had experience in the class of work called for to enable them to complete the contract in a satisfactory manner.
	D. No person, firm or corporation shall make or file or be interested in more than one bid for the same work, except insofar as alternate bids may be called for. No person, firm or corporation shall submit a collusive or sham bid or seek directly or ...
	E. A licensed contractor shall not submit a bid to a public agency unless (1) its contractor's license number appears clearly on the bid, (2) the license expiration date is stated, and (3) the bid contains a statement that the representations made th...

	1.16 EXAMINATION OF SITE AND DOCUMENTS
	By submitting a bid, Bidder agrees and warrants that (1) it has examined the site and all documents, drawings and specifications; (2) it is satisfied that the same are adequate to produce the required results; and (3) its bid covers the cost of all it...

	1.17 ENVIRONMENTAL IMPACT REPORT
	Bidder agrees to perform its work in conformance with any environmental impact reports that may be applicable to the project.

	1.18 AGREEMENT
	Contract documents include the Agreement which the successful Bidder, as Contractor, will be required to execute.

	1.19 PRE-CONSTRUCTION CONFERENCE
	The successful bidder shall be available for a pre-construction conference with County at a mutually convenient time.

	1.20 QUALIFICATIONS OF BIDDERS
	The work to be performed under this contract is of a very specialized nature. It is the desire of County to secure the best work attainable and to maintain a very critical and condensed schedule. Bidders considered for award will be limited to those f...



	00306-Antitrust Claim Assignment
	00307-Non-Collusion Affidavit
	00308-Public Contract Code Questionnaire
	00310-Bid Form GSA INFORMAL
	00430-Subcontractors Listing
	00500-Agreement for Lump Sum Bid GSA INFORMAL-Signature Page Updated 8-2012
	00501-Workers' Compensation Certification
	00650- Construction Site Storm Water Policy
	00700 - Informal General Conditions
	F.A. Federal Specifications

	00811-Unforeseen Physical Conditions
	PART 1 -  GENERAL
	1.1 SUMMARY
	This Section includes special requirements for unforeseen hidden conditions, differing site conditions and underground facilities as required for California Public Works Contracts.

	1.2 UNFORESEEN SITE CONDITIONS
	A. Pursuant to Section 7104 of the California Public Contract Code, if any of the following conditions, hereinafter called hidden conditions, are encountered at the site, then Contractor shall promptly, before such conditions are disturbed and in no ...
	1. Material that Contractor believes may be hazardous waste material, as defined in Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or a Class III disposal site in accordance with provisions of exist...
	2. Subsurface or latent physical conditions at the site or in the building differing materially from those represented in the Contract Documents.
	3. Unknown physical conditions at the site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents or conditions that could be o...

	B. Conditions that are not unforeseen, hidden, unknown or differing site and building conditions include but are not limited to, the following.
	1. All that is indicated in or reasonably interpreted from the Contract Documents.
	2. All that could be seen on site and that could be observed.
	3. Conditions that are materially similar or characteristically the same.
	4. Conditions where the location of the building component is in the proximity where indicated in or reasonably interpreted from the Contract Documents or Reference Documents.
	C. County will promptly investigate the conditions reported which appear to be unforeseen conditions.
	1. If County determines that the reported conditions are inherent in work of the character provided for in the Contract Documents or observed by examination of the site and Reference Documents, or that the condition is not hidden, unforeseen or mate...
	2. If County determines that the conditions are hidden or differing conditions and that they will materially cause a decrease or increase in Contractor's cost of any portion of the work, a Contract Modification will be issued for compensation of suc...
	3. If County determines that the conditions are hidden or differing conditions and that they will materially affect the performance time, Contractor, upon submitting a written request, will be granted an extension of time subject to the provisions o...
	a. Time extensions or contract costs will not be granted for delays that could be or could have been avoided by Contractor redirecting his forces and equipment to perform other work on the Contract.


	D. Should Contractor disagree with County's determination, Contractor shall submit a Request for Change (RFC) to County that the condition is not indicated in or reasonably interpreted from the Contract Documents, and that the condition is not simila...
	1. Contractor shall submit proof with written explanation, drawings, photographs, material and labor cost breakdowns, and other relevant data to show the condition.
	2. County will review Contractor's submission and make a determination.  Contractor shall not file for claim or RFC before County makes the determination.
	3. In the event of continued disagreement, Contractor shall not be excused from any scheduled completion date provided for by the Contract, but shall proceed with all work to be performed under the Contract.
	4. Contractor shall retain any and all rights provided either by the Contract or by law which pertain to the resolution of RFC and protests between the contracting parties.


	1.3 REMOVAL, RELOCATION, OR PROTECTION OF EXISTING UTILITIES
	A. In accordance with the provisions of Section 4215 of the California Government Code, County will assume the responsibility for the removal, relocation, or protection of existing main or trunk-line utilities located on the site of the Contract work...
	B. Contractor shall immediately notify County and the public utility in writing of such utility facilities it discovers while performing the work which are not identified in the Contract Documents.
	1. Contractor shall negotiate with the owner of the utility, who shall have the sole discretion to perform repairs or relocation work or permit Contractor to do such repairs or relocation work at a reasonable price.

	C. Contractor shall not be assessed liquidated damages for delay in Substantial Completion if the delay was caused by such existing utilities in direct conflict with the work and not shown on the Drawings.
	D. Contractor will be compensated under the provisions of Article 7 for extra work involving existing utilities not shown on the Drawings or included in the Specifications but in direct physical conflict with Contractor's operations.
	1. This extra work shall include the following costs:
	a. Locating, supporting, working around, and protecting or repairing damage not due to the failure of Contractor to exercise reasonable care.
	b. Removing and relocating, as directed by County, existing main or trunk line utility facilities located on site but not indicated on the Drawings and Specifications with reasonable accuracy.
	c. Equipment on the project necessarily idled during such work.


	E. Contractor shall not be entitled to any adjustment in the Contract Sum or Time if the existence of such condition:
	1. Could have been reasonably discovered or revealed as a result of any examination, investigation, exploration, test or study of the site and contiguous areas required by the Contract Documents to be conducted by or for Contractor prior to commenci...
	2. Could have been inferred from the presence of other visible facilities, such as buildings, meter and junction boxes, on or adjacent to the work site.
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